

2729

**REGIONAL TRANSPORTATION COMMISSION
OF
SOUTHERN NEVADA**

AGENDA ITEM

Metropolitan Planning Organization <input checked="" type="checkbox"/>	Transit <input type="checkbox"/>	Administration and Finance <input type="checkbox"/>
SUBJECT: ELKHORN ROAD OVERPASS AT US-95		
PETITIONER: CHARLES KAJKOWSKI, DIRECTOR CITY OF LAS VEGAS DEPARTMENT OF PUBLIC WORKS		
RECOMMENDATION BY PETITIONER: THAT THE REGIONAL TRANSPORTATION COMMISSION APPROVE AND AUTHORIZE THE CHAIRMAN TO SIGN SUPPLEMENTAL NO. 2 TO THE INTERLOCAL CONTRACT TO EXTEND THE PROJECT COMPLETION DATE FOR PROJECT 128F, ELKHORN ROAD OVERPASS AT US-95		
GOAL: A: IMPLEMENT TRANSPORTATION SYSTEMS THAT IMPROVE AIR QUALITY IN SOUTHERN NEVADA		

FISCAL IMPACT:


None

BACKGROUND:

The Regional Transportation Commission (RTC) entered into an interlocal contract with the City of Las Vegas on April 8, 2004 and approved a supplemental interlocal contract dated June 10, 2004 for a project to design, purchase right-of-way, perform construction inspection and construct roadway improvements for Elkhorn Road Overpass at US-95.

This supplemental interlocal contract will extend the date of completion. Construction is substantially complete. Additional time is needed to complete close out of the project.

Respectfully submitted,



CHARLES KAJKOWSKI,
DIRECTOR OF PUBLIC WORKS

EAC *Item #17*
Nov. 30, 2006

Consent

Regional Transportation Commission

AGENDA ITEM DEVELOPMENT REPORT

Agenda Item Recommendation (as submitted): APPROVE AND AUTHORIZE THE CHAIRMAN TO SIGN SUPPLEMENTAL NO. 2 TO THE INTERLOCAL CONTRACT TO EXTEND THE PROJECT COMPLETION DATE FOR PROJECT 128F, ELKHORN ROAD OVERPASS AT US-95	
Agenda Item Requestor: Las Vegas	
Meeting Date: 11/13/2006	Staff
Discussion:	
Advisory Action (check one): *Approval <input checked="" type="checkbox"/> Disapproval <input type="checkbox"/> Item Held <input type="checkbox"/>	
*Conditions (if applicable):	

7966

**SUPPLEMENTAL NO. 2 TO THE INTERLOCAL CONTRACT FOR
ELKHORN ROAD OVERPASS AT US-95**

THIS SUPPLEMENTAL TO THE INTERLOCAL CONTRACT made and entered into this _____ day of _____, 2006, by and between the City of Las Vegas, a municipal corporation, hereinafter referred to as the CITY and the Regional Transportation Commission of Southern Nevada, hereinafter referred to as RTC.

WITNESSETH

WHEREAS, RTC approved an Interlocal Contract on April 8, 2004 and a Supplemental Interlocal Contract dated June 10, 2004 for a project to perform construction inspection and construction of the Elkhorn Road Overpass at US-95; and

WHEREAS, the RTC previously granted "Authorization to Proceed" for construction and construction engineering; and,

WHEREAS, the CITY desires to extend the completion date for the Project.

NOW, THEREFORE, in consideration of the covenants, conditions, agreements, and promises of the parties hereto, it is mutually agreed to supplement the Interlocal Contract for the Project as follows:

SECTION III - GENERAL, paragraph 7 shall be changed to read as follows:

- 7. The Project must be completed to the satisfaction of the RTC prior to June 30, 2008. The RTC may, at any time thereafter, grant time extensions or terminate this Contract and require all sums advanced to the CITY be repaid.

The remainder of the Interlocal Contract approved by the Regional Transportation Commission remains unchanged.

...
...
...
...
...
...
...
...
...
...
...
...

APPROVED AS TO LEGALITY AND FORM:


ZEV KAPLAN, GENERAL COUNSEL


DATE OF COUNCIL ACTION: CITY OF LAS VEGAS

ATTEST:

By: _____
OSCAR B. GOODMAN, MAYOR

BARBARA JO RONEMUS, CITY CLERK

APPROVED AS TO FORM


Thomas R. Green Date
Deputy City Attorney

DATE OF COMMISSION ACTION: REGIONAL TRANSPORTATION COMMISSION

ATTEST

By: _____
BRUCE L. WOODBURY, CHAIRMAN

TONI MICHENER
EXECUTIVE ASSISTANT