

**SECOND SUPPLEMENTAL INTERLOCAL CONTRACT  
CITY PARKWAY – D STREET CONNECTOR**

**THIS SECOND SUPPLEMENTAL INTERLOCAL CONTRACT**, made and entered into this 18<sup>TH</sup> day of April, 2007 by and between the CITY OF LAS VEGAS, a municipal corporation, hereinafter referred to as the “CITY” and the Regional Transportation Commission of Southern Nevada hereinafter referred to as “RTC”.

**WITNESSETH**

**WHEREAS**, the Regional Transportation Commission approved an Interlocal Contract on August 14, 2004 and a Supplemental Interlocal Contract dated February 7, 2007 for an alignment study for City Parkway, D Street Connector between Grand Central Parkway and I-15; and

**WHEREAS**, the CITY wishes to change the scope of the project, increase funding and extend the date of completion.

**NOW, THEREFORE**, in consideration of the covenants, conditions, agreements, and promises of the parties hereto, the RTC authorizes the CITY to proceed with the PROJECT as it is mutually understood and agrees as follows.

**SECTION I - SCOPE OF PROJECT shall be revised to read as follows:**

This Interlocal Contract applies to services for the City Parkway – D Street Connector between Grand Central Parkway and I-15. The alignment study will include development of alternative alignments, alternative evaluation and related right-of-way design. Additional funding will be requested after the study has been completed. The design, right-of-way acquisition and construction of the project will be completed by the Nevada Department of Transportation. The City of Las Vegas will reimburse the Nevada Department of Transportation for the right-of-way costs.

**SECTION II – PROJECT COSTS shall be changed as follows:**

The RTC agrees to provide funding for project costs according to Section 6.1 REIMBURSEMENT COSTS of the Policies and Procedures Manual of the RTC within the limits specified below:

1. The total cost for the study and right-of-way acquisition shall not exceed \$300,000 which includes all of the above items.
2. The cost of the study will not be included in engineering percentage limitations.
3. The City will be granted a revised “Authorization to Proceed” for a study at a cost not to exceed \$100,000 and right-of-way acquisition at a cost not to exceed \$200,000 at the time written Authorization to Proceed is received from the RTC. The “Authorization to Proceed” shall state a specific amount within the total estimated cost of the Project and, upon approval by the RTC, only that amount shall be encumbered and allocated.
4. A written request must be made to the RTC and an additional supplemental interlocal contract approved to allow exceptions to the adopted policies and procedures of the RTC or the amount noted above prior to payment of any additional funds.

**SECTION III – GENERAL paragraph 4 will be changed to read as follows:**

4. The Project must be completed to the satisfaction of the RTC prior to December 30, 2009. The RTC may at any time thereafter grant time extensions or terminate this Contract and require all sums advanced to the CITY be reimbursed.

All other terms of the Interlocal Contract dated August 14, 2004 and the Supplemental Interlocal Contract dated February 7, 2007 shall remain unchanged.

...  
...  
...  
...  
...  
...

APPROVED AS TO LEGALITY AND FORM:


  
ZEV KAPLAN, GENERAL COUNSEL


DATE OF COUNCIL ACTION:

CITY OF LAS VEGAS

April 18, 2007  
ATTEST:

By:   
OSCAR B. GOODMAN, MAYOR

  
BEVERLY K. BRIDGES, CMC  
ACTING CITY CLERK


APPROVED AS TO FORM  
 4/25/07  
Thomas R. Green Date  
Deputy City Attorney

\*\*\*\*\*

DATE OF COMMISSION ACTION:

REGIONAL TRANSPORTATION COMMISSION

April 12, 2007  
ATTEST

By:   
BRUCE L. WOODBURY, CHAIRMAN

  
TONI MICHENER  
EXECUTIVE ASSISTANT

<b>Name of Project</b>	City Parkway, D Street Connector					
CLV	WU7076-7077					
Initial Encumbrance:	08/12/04					
Cash Flow Projection:		Fiscal Year 2006-07				
	Prior Expense	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Total
Construction						-
Engineering	72,261				27,739.00	100,000.00
Staking						
Acquisition						-
R/W-Other						-
<b>Total:</b>	<b>72,261</b>	-	-	-	<b>27,739.00</b>	<b>100,000.00</b>
Cash Flow Projection		Fiscal Year 2007-08				
		Qtr 1	Qtr 2	Qtr 3	Qtr 4	Total
Construction						-
Engineering						-
Staking						
Acquisition		150,000.00	50,000.00			200,000.00
R/W-Other						
<b>Total:</b>		<b>150,000.00</b>	<b>50,000.00</b>	-	-	<b>200,000.00</b>
				Engineering		100,000.00
				R/W Acquisition		200,000.00
				-	Total:	-
						300,000.00