

**FIRST SUPPLEMENTAL INTERLOCAL CONTRACT
FOR LOCAL DRAINAGE IMPROVEMENTS IN
OAKLEY BOULEVARD AND TENAYA WAY STORM DRAIN**

THIS FIRST SUPPLEMENTAL INTERLOCAL CONTRACT made and entered into as of the 15th day of May, 2008 by and between the Clark County Regional Flood Control District, hereinafter referred to as "DISTRICT" and the CITY OF LAS VEGAS, hereinafter referred to as "CITY".

WITNESSETH

WHEREAS, pursuant to Chapter 543 of the Nevada Revised Statutes, the DISTRICT may approve a project to design and construct flood control improvements; and

WHEREAS, the PROJECT is identified and shown on the attached Exhibit "A"; and

WHEREAS, an Interlocal Contract for the construction of Local Drainage Improvements for Oakley Boulevard and Tenaya Way Storm Drain was entered into between the DISTRICT and the CITY on July 12, 2007; and

WHEREAS, the CITY wishes to increase funding for construction and extend the project completion date.

NOW, THEREFORE, in consideration of the covenants, conditions, contracts, and promises of the parties hereto, the DISTRICT and the CITY agree to the following:

SECTION II - PROJECT COSTS shall be revised to read as follows:

The DISTRICT agrees to fund PROJECT costs within the limits specified below:

1. The construction costs shall not exceed \$599,054 or 100 percent of construction of the first quarter mile and 50 percent for the remainder of the project, whichever is less.
2. The total cost of the CONTRACT shall not exceed \$599,054 which includes all of the items described in the paragraph above and funds will be made available after July 12, 2007.

SECTION III – GENERAL, paragraph 13 shall be revised to read as follows:

The items covered in SECTION II – PROJECT COSTS must be completed to the satisfaction of the DISTRICT prior to December 31, 2008. The DISTRICT may, at any time thereafter, grant extensions or terminate this CONTRACT after thirty (30) days notice.

IN WITNESS WHEREOF, this First Supplemental Interlocal Contract is hereby executed as of the date first set forth above.

Date of District Action:

REGIONAL FLOOD CONTROL DISTRICT

May 15, 2008
ATTEST:

BY: Lawrence L. Brown III
LAWRENCE L. BROWN, III, Chairman

Carolyn Frazier
CAROLYN FRAZIER
Secretary to the Board

Approved as to Form:

BY: Christopher Figgins
CHRISTOPHER FIGGINS
Chief Deputy District Attorney

Date of Council Action:

CITY OF LAS VEGAS

6/18/08
ATTEST:


BY: Oscar B. Goodman
OSCAR B. GOODMAN, Mayor

Beverly K. Bridges
BEVERLY K. BRIDGES, CMC
City Clerk

Approved as to form

John S. Ridilla 5/23/08
John S. Ridilla Date
Deputy City Attorney

OAKLEY BOULEVARD & TENAYA WAY - STORM DRAIN IMPROVEMENTS



Due to continuing development activity this map is for reference only. Proposed Facilities, County, Tempe, 1/1/17



EXHIBIT A
LLD04B07

GIS Data was obtained from the City of Tempe. This map is for reference only. Proposed Facilities, County, Tempe, 1/1/17. Geographical Information Systems. Created by: Engineering Services. 1/1/17 (17) 25/1/17

Legend

- PROPOSED LOCAL FACILITY
- EXISTING LOCAL FACILITY
- EXISTING LOCAL FACILITY
- EXISTING CORR'D FACILITY (DRAWING # SIZE)
- EXISTING INLET
- PROPOSED INLET - 6" DI
- PROPOSED MANHOLE

Flood Control Planning

Bid No. 08.1730.25
OAKLEY BLVD AND TENAYA WAY
STORM DRAIN IMPROVEMENTS

ITEM NO.	PAY ITEM	QUANTITY	PAY UNIT	UNIT PRICE	EXTENDED PRICE	100 % CCRFCD		50% CCRFCD		50% CLV	
						Quantity	Cost	Quantity	Cost	Quantity	Cost
200.01	MOBILIZATION AND DEMOBILIZATION	1	LS	\$ 30,000.00	\$ 30,000.00			3/4	\$ 22,500.00	1/4	7500
202.01	REMOVAL OF ASPHALT PAVEMENT	2,980	SY	\$ 3.50	\$ 10,430.00	1300	\$ 4,550.00	840	\$ 2,940.00	840	\$ 2,940.00
202.02	REMOVAL OF 8" PVC STORM DRAIN	320	LF	\$ 5.00	\$ 1,600.00			160	\$ 800.00	160	\$ 800.00
202.03	REMOVAL OF STORM DRAIN MANHOLE	2	EA	\$ 2,000.00	\$ 4,000.00			1	\$ 2,000.00	1	\$ 2,000.00
202.04	REMOVAL OF DROP INLET	2	EA	\$ 1,000.00	\$ 2,000.00			1	\$ 1,000.00	1	\$ 1,000.00
208.01	PERMANENT PATCH	3,000	SY	\$ 18.00	\$ 54,000.00	1300	\$ 23,400.00	840	\$ 15,120.00	860	\$ 15,480.00
208.02	CLSM ENCASEMENT OF WATER OR SEWER PIPE	125	LF	\$ 50.00	\$ 6,250.00	125	\$ 6,250.00				
603.01	(18-INCH) REINFORCED CONCRETE PIPE (CLASS III)	1,230	LF	\$ 85.00	\$ 104,550.00	258	\$ 21,930.00	486	\$ 41,310.00	486	\$ 41,310.00
603.02	(24-INCH) REINFORCED CONCRETE PIPE (CLASS III)	2,064	LF	\$ 105.00	\$ 216,720.00	1580	\$ 165,900.00	242	\$ 25,410.00	242	\$ 25,410.00
609.01	(TYPE I) STORM DRAIN MANHOLE (48-INCH)	3	EA	\$ 6,000.00	\$ 18,000.00	2	\$ 12,000.00	0.5	\$ 3,000.00	0.5	\$ 3,000.00
609.02	(TYPE I) STORM DRAIN MANHOLE (60-INCH)	2	EA	\$ 7,000.00	\$ 14,000.00	1	\$ 7,000.00	0.5	\$ 3,500.00	0.5	\$ 3,500.00
609.03	(TYPE IA) STORM DRAIN MANHOLE (60-INCH)	7	EA	\$ 7,000.00	\$ 49,000.00	1	\$ 7,000.00	3	\$ 21,000.00	3	\$ 21,000.00
609.04	(TYPE III) STORM DRAIN MANHOLE	1	EA	\$ 15,000.00	\$ 15,000.00	1	\$ 15,000.00				
609.05	DROP INLET (TYPE DM2, L = 7.5')	3	EA	\$ 10,000.00	\$ 30,000.00	1	\$ 10,000.00	1	\$ 10,000.00	1	\$ 10,000.00
609.06	DROP INLET (NDOT TYPE 2, A=4'-3") WITH CONCRETE COLLAR	6	EA	\$ 8,000.00	\$ 48,000.00	2	\$ 16,000.00	2	\$ 16,000.00	2	\$ 16,000.00
622.01	CONSTRUCTION SURVEYING	1	LS	\$ 30,000.00	\$ 30,000.00			3/4	\$ 22,500.00	1/4	\$ 7,500.00
623.01	3" PVC CONDUIT WITH (1) #8 TRACER WIRE (TRAFFIC SIGNAL)	96	LF	\$ 25.00	\$ 2,400.00					96	\$ 2,400.00
623.02	No. 5 PULLBOX (TRAFFIC SIGNAL)	1	EA	\$ 1,000.00	\$ 1,000.00					1	\$ 1,000.00
624.01	TRAFFIC CONTROL AND MAINTENANCE	1	LS	\$ 30,000.00	\$ 30,000.00			3/4	\$ 22,500.00	1/4	\$ 7,500.00
625.01	PORTABLE CHANGEABLE MESSAGE SIGNS	10	DAY	\$ 200.00	\$ 2,000.00			3/4	\$ 1,500.00	1/4	\$ 500.00
625.02	ARROW DISPLAY	10	DAY	\$ 45.00	\$ 450.00			3/4	\$ 337.50	1/4	\$ 112.50
633.01	REFLECTIVE RAISED PAVEMENT MARKERS	250	EA	\$ 2.25	\$ 562.50	142	\$ 319.50	54	\$ 121.50	54	\$ 121.50
633.02	NON-REFLECTIVE RAISED PAVEMENT MARKERS	750	EA	\$ 2.25	\$ 1,687.50	386	\$ 868.50	182	\$ 409.50	182	\$ 409.50
637.01	DUST CONTROL	1	LS	\$ 20,000.00	\$ 20,000.00			3/4	\$ 15,000.00	1/4	\$ 5,000.00
637.02	NPDES PERMIT	1	LS	\$ 5,000.00	\$ 5,000.00			3/4	\$ 3,750.00	1/4	\$ 1,250.00
SUBTOTAL					\$ 696,650.00				\$ 290,218.00		\$ 175,733.50
15% CONTINGENCY					\$ 104,497.50				\$ 43,532.70		\$ 26,360.03
TOTAL AMOUNT					\$ 801,147.50				\$ 333,750.70		\$ 202,093.53

SUB TOTAL	\$ 696,650.00
OFF SET	\$ -
CCRFCD COSTS	\$ 599,053.98
CITY OF LAS VEGAS COSTS	\$ 202,093.53
TOTAL AMOUNT	\$ 801,147.50

LLD04B07