

**SECOND SUPPLEMENTAL INTERLOCAL CONTRACT FOR LOCAL DRAINAGE
IMPROVEMENTS IN
BRUSH STREET STORM DRAIN**

THIS SECOND SUPPLEMENTAL INTERLOCAL CONTRACT, made and entered into as of the 15th day of May, 2008 by and between the Clark County Regional Flood Control District, hereinafter referred to as "DISTRICT" and the City of Las Vegas, hereinafter referred to as "CITY".

WITNESSETH

WHEREAS, pursuant to Chapter 543 of the Nevada Revised Statutes, the DISTRICT may approve a project to design and construct flood control improvements; and

WHEREAS, the PROJECT is identified and shown on the attached Exhibit "A"; and

WHEREAS, an Interlocal Contract for the construction of the Local Drainage Improvements for the Brush Street Storm Drain was entered into between the DISTRICT and the CITY on June 10, 2004 and supplemented July 13, 2006; and

WHEREAS, the CITY wishes to increase funding and extend the project completion date for the project.

NOW, THEREFORE, in consideration of the covenants, conditions, contracts, and promises of the parties hereto, the DISTRICT and the CITY agree to the following:

SECTION II - PROJECT COSTS

The DISTRICT agrees to fund PROJECT costs within the limits specified below:

1. Construction costs shall not exceed \$428,502.
2. The total cost of this Contract shall not exceed \$428,502 which includes all Items described in Paragraph one above and funds will be made available after July 1, 2004.

SECTION III – GENERAL, paragraphs 8 and 13 shall be revised to read as follows;

All other sections of the Interlocal Contract dated June 10, 2004 and First Supplemental Interlocal Contract dated July 13, 2006 shall remain unchanged.

IN WITNESS WHEREOF, this Second Supplemental Interlocal Contract is hereby executed as of the date first set forth above.

Date of District Action:

REGIONAL FLOOD CONTROL DISTRICT

May 15, 2008
ATTEST:

BY: Lawrence L. Brown III
LAWRENCE L. BROWN, III, Chairman

Carolyn Frazier
CAROLYN FRAZIER, Secretary

Approved as to Form:

BY: Chris Figgins
CHRISTOPHER FIGGINS
Chief Deputy District Attorney

Date of Council Action:

CITY OF LAS VEGAS

6/18/08
ATTEST:

BY: Oscar B. Goodman
OSCAR B. GOODMAN, Mayor

Beverly K. Bridges
BEVERLY K. BRIDGES, CMC
City Clerk

Approved as to form

John S. Ridilla 5/23/08
John S. Ridilla Date
Deputy City Attorney




Exhibit A: Brush Street Storm Drain LLD12A04

F:\Depot\Engineering Planning\Flood\Arcview\Nominal Projects\Brush\Exhibit A Brush Street Storm Drain rev1 4-8-08

BRUSH STREET STORM DRAIN

PRELIMINARY COST ESTIMATE (100%)

BID #	DESCRIPTION	UNIT	UNIT COST	SH#3 QTY	SH#4 QTY	TOTAL QTY	EXTENDED COST
200.00	MOBILIZATION AND DEMOBILIZATION	LS	\$31,100.00			1	\$ 31,100.00
202.01	SAWCUT, REMOVE AND DISPOSE EXISTING A.C. PAVEMENT	SY	\$8.25	694	624	1317	\$ 10,868.80
202.02	REMOVE AND DISPOSE EXISTING CURB AND GUTTER	LF	\$5.05	35	54	89	\$ 449.45
202.03	REMOVE AND DISPOSE EXISTING SIDEWALK	SF	\$3.50	175	270	445	\$ 1,557.50
202.04	REMOVE AND DISPOSE EXISTING CROSS	SF	\$5.05		268	268	\$ 1,351.48
202.05	REMOVE AND DISPOSE EXISTING	EA	\$200.00	1	1	2	\$ 400.00
302.00	TYPE II AGGREGATE BASE	CY	\$50.00	116	109	225	\$ 11,250.00
402.01	CONSTRUCT A.C. PAVEMENT (4")	SY	\$26.00	694	654	1347	\$ 35,026.16
603.01	CONSTRUCT 42" RCP STORM DRAIN (CLASS III)	LF	\$200.00	431	220	651	\$ 130,166.00
603.02	CONSTRUCT 24" RCP STORM DRAIN LATERAL (CLASS III)	LF	\$130.00	5	53	58	\$ 7,529.60
609.01	CONSTRUCT NDOT TYPE 4 STORM DRAIN	EA	\$19,000.00	1		1	\$ 19,000.00
609.02	CONSTRUCT 60" TYPE III STORM DRAIN MANHOLE	EA	\$10,750.00	2	2	4	\$ 43,000.00
609.03	CONSTRUCT 28' TYPE DM2 DROP INLET	EA	\$23,000.00	1		1	\$ 23,000.00
609.04	CONSTRUCT 20' TYPE DM2 DROP INLET	EA	\$20,000.00		2	2	\$ 40,000.00
616.01	REMOVE, SALVAGE AND RE-INSTALL EXISTING STEEL PICKET FENCE	LS	\$1,000.00		1	1	\$ 1,000.00
622.00	CONSTRUCTION SURVEYING	LS	\$5,000.00			1	\$ 5,000.00
623.01	RELOCATE EXISTING STREETLIGHT CONDUIT	LF	\$28.50		27	27	\$ 769.50
624.00	TRAFFIC CONTROL AND MAINTENANCE	LS	\$5,000.00			1	\$ 5,000.00
629.01	RELOCATE EXISTING 8" WATER MAIN	EA	\$15,000.00	1	1	2	\$ 30,000.00
629.02	ADJUST EXISTING WATER VALVE COVER	EA	\$500.00		1	1	\$ 500.00
630.01	ADJUST EXISTING SANITARY SEWER MANHOLE	EA	\$500.00	1		1	\$ 500.00
637.00	DUST CONTROL	LS	\$2,000.00			1	\$ 2,000.00
637.00	NPDES DISCHARGE PERMIT	LS	\$1,000.00			1	\$ 1,000.00
				SUB-TOTAL=			\$ 400,468.49
				7% CONTINGENCY=			\$ 28,032.79
				TOTAL=			\$ 428,501.28