

Amendment No. 1 to  
Highway Agreement No. PR361-06-063

This Amendment is made and entered into this \_\_\_\_\_ day of \_\_\_\_\_, \_\_\_\_\_, between the State of Nevada, Department of Transportation, hereinafter referred to as the DEPARTMENT, and City of Las Vegas, 731 S. Fourth Street, Las Vegas, NV 89101, hereinafter referred to as the CITY.

WITNESSETH:

WHEREAS, on October 19, 2006 the parties entered into Agreement No. PR 361-06-063 to delegate authority to the CITY to design, advertise, award, and manage construction of landscaping improvements at the Charleston Blvd. and Lamb Blvd. intersection;

WHEREAS, the termination date is amended due to delays in the design of the project.

NOW, THEREFORE, the parties agree as follows:

- A. The termination date referenced in Article III, Paragraph 1, shall be changed from December 31, 2008 to December 31, 2011.
- B. All of the other provisions of Agreement No. PR361-06-063, dated October 31, 2006 shall remain in full force and effect as if set forth herein.

IN WITNESS WHEREOF, the above named parties have hereunto set their hands and executed this Amendment the date first written above.

CITY OF LAS VEGAS

State of Nevada, acting by and through its  
DEPARTMENT OF TRANSPORTATION

\_\_\_\_\_  
Oscar B. Goodman  
Mayor

\_\_\_\_\_  
Director

Reviewed:

Attest:

\_\_\_\_\_  
Beverly K. Bridges  
City Clerk

\_\_\_\_\_  
Kent Cooper  
Assistant Director – Engineering

Recommended:

Approved as to Form:

*Robert S. Sylvain for 9/23/08*  
\_\_\_\_\_  
Robert S. Sylvain  
Deputy City Attorney

\_\_\_\_\_  
Mary Martini, P.E.  
District I Engineer

Recommended:

\_\_\_\_\_  
Jon Bunch  
Chief Right-of-Way Agent

Approved as to Legality & Form:

\_\_\_\_\_  
Deputy Attorney General