




Agenda Item No.: **32.**

DEPARTMENT: PUBLIC WORKS
DIRECTOR: JORGE CERVANTES

☒ **Consent** ☐ **Discussion**

SUBJECT:

Approval of Second Supplemental Interlocal Contract LAS19C05 between the City of Las Vegas and the Clark County Regional Flood Control District (CCRCD) to extend the project completion date for the Owens Avenue System (Vegas Drive Storm Drain) - Michael Way to Rancho Drive located within Vegas Drive between Shadow Mountain Place and Rancho Drive - Ward 5 (Barlow)

Fiscal Impact

☐

No Impact

☐

Augmentation Required

☐

Budget Funds Available

Amount:

Funding Source:

Dept./Division:

PURPOSE/BACKGROUND:

On August 11, 2005 the Clark County Regional Flood Control District entered into an Interlocal Contract with the City of Las Vegas for design of the Owens Avenue System (Vegas Drive Storm Drain) - Michael Way to Rancho Drive. On February 8, 2007 the First Supplemental Interlocal Contract was approved to increase engineering design funding and extend the date of completion. This Second Supplemental Interlocal Contract will extend the project completion date to September 30, 2012 to allow for design and will coordinate the project time line with an associated Regional Transportation Commission project.

RECOMMENDATION:

Approval

BACKUP DOCUMENTATION:

Second Supplemental Interlocal Contract LAS19C05

Motion made by GARY REESE to Approve Items 13, 15, 16, 19-41 and 44

Passed For: 6; Against: 0; Abstain: 0; Did Not Vote: 1; Excused: 0

RICKI Y. BARLOW, STEVE WOLFSON, OSCAR B. GOODMAN, GARY REESE, STEVEN D. ROSS, DAVID W. STEINMAN; (Against-None); (Abstain-None); (Did Not Vote-LOIS TARKANIAN); (Excused-None)