

**SECOND SUPPLEMENTAL INTERLOCAL CONTRACT  
OWENS AVENUE SYSTEM (VEGAS DRIVE STORM DRAIN) - MICHAEL  
WAY TO RANCHO DRIVE**

THIS SECOND SUPPLEMENTAL INTERLOCAL CONTRACT made and entered into as of the 8<sup>th</sup> day of January, 2009 by and between the Clark County Regional Flood Control District, hereinafter referred to as "DISTRICT", and the City of Las Vegas hereinafter referred to as "CITY".

**WITNESSETH**

**WHEREAS**, pursuant to Chapter 543 of the Nevada Revised Statutes, the DISTRICT may approve a project to design and construct flood control improvements, and;

**WHEREAS**, the flood control improvements proposed herein are the same as those generally identified in the 2002 Master Plan Update as LVOW 0241 hereinafter referred to as PROJECT; and

**WHEREAS**, the PROJECT is identified and shown on the attached Exhibit "A"; and

**WHEREAS**, the PROJECT has been approved by the DISTRICT on its Ten Year Construction Program; and

**WHEREAS**, the PROJECT has regional flood control significance and is located in the same hydrographic area as the Las Vegas Valley.

**WHEREAS**, the Interlocal Contract dated August 11, 2005 and Supplemental Interlocal Contract dated February 8, 2007 for the engineering design of the Owens Avenue System (Vegas Drive Storm Drain) - Michael Way to Rancho Drive were entered into between the DISTRICT and the CITY; and

**WHEREAS**, the CITY wishes to extend the project completion date.

**NOW, THEREFORE**, in consideration of the covenants, conditions, contracts, and promises of the parties hereto, the DISTRICT and the CITY agree to the following:

**SECTION III – GENERAL paragraph 14 shall be revised as follows:**

14. The items covered in SECTION II - PROJECT COSTS must be completed to the satisfaction of the DISTRICT prior to September 30, 2012. The DISTRICT may,

at any time thereafter, grant extensions or terminate this CONTRACT after thirty (30) days notice.

The remainder of the original Interlocal Contract dated August 11, 2005, and the First Supplemental Interlocal Contract dated February 8, 2007 shall remain unchanged.

IN WITNESS WHEREOF, the Parties have caused this Second Supplemental Interlocal Contract to be executed by their duly authorized representatives the day and year first above written.

Date of Council Action

3/4/09


Date of District Action

January 8, 2009

City of Las Vegas


County of Clark


By:   
Oscar B. Goodman, Mayor

By:   
LAWRENCE L. BROWN, III,  
Chairman

Attest

Attest


By:   
Beverly K. Bridges, CMC  
City Clerk


By:   
Carolyn Frazier  
Secretary to the Board

Approved as to form

Approved as to Form

By: John S. Ridilla 1/14/09  
Deputy City Attorney Date

By:   
Christopher Figgus Date  
Chief Deputy District Attorney



**EXHIBIT A**  
**OWENS AVENUE SYSTEM (VEGAS DRIVE STORM DRAIN) MICHAEL WAY TO RANCHO DRIVE**  
**LAS19C05**