




Las Vegas

Agenda Item No.: **32.**

AGENDA SUMMARY PAGE
CITY COUNCIL MEETING OF: JULY 1, 2009

DEPARTMENT: PUBLIC WORKS
DIRECTOR: JORGE CERVANTES

☒ **Consent** ☐ **Discussion**

SUBJECT:

Approval of Third Supplemental Interlocal Contract LLD12A04 between the City of Las Vegas and the Clark County Regional Flood Control District (CCRFCDD) to increase construction funding and extend the project completion date to August 11, 2010 for the local drainage improvements in the Brush Street Storm Drain, located within Brush Street north of Alta Drive (\$21,498 - CCRFCDD) - Ward 1 (Tarkanian)

Fiscal Impact

☐

No Impact

☐

Augmentation Required

☐

Budget Funds Available

Amount: \$21,498

Funding Source: CCRFCDD

Dept./Division: PW/City Engineer

PURPOSE/BACKGROUND:

On June 10, 2004, the Regional Flood Control District entered into an Interlocal Contract with the City of Las Vegas for the construction of local drainage improvements for the Brush Street Storm Drain. This Third Supplemental Interlocal Contract is to increase construction funding in the amount of \$21,498 and extend the project completion date to August 11, 2010. Total cost of the project shall not exceed \$450,000. The Clark County Regional Flood Control District approved this contract at its May 21, 2009 Board meeting.

RECOMMENDATION:

Approval

BACKUP DOCUMENTATION:

Third Supplemental Interlocal LLD12A04

Motion made by GARY REESE to Approve Items 11-34

Passed For: 7; Against: 0; Abstain: 0; Did Not Vote: 0; Excused: 0

RICKI Y. BARLOW, LOIS TARKANIAN, STEVE WOLFSON, OSCAR B. GOODMAN,
GARY REESE, STEVEN D. ROSS, STAVROS S. ANTHONY; (Against-None); (Abstain-None); (Did Not Vote-None); (Excused-None)