




Las Vegas

Agenda Item No.: **42.**

DEPARTMENT: PUBLIC WORKS
DIRECTOR: JORGE CERVANTES

☒ **Consent** ☐ **Discussion**

SUBJECT:

Approval of First Supplemental Interlocal Contract LAS26B08 between the City of Las Vegas and the Clark County Regional Flood Control District (CCRFC) to extend the construction project completion date to December 31, 2011 and decrease funding in the amount of \$2,108,767 for the Grand Teton Overpass Storm Drain (Grand Teton Drive - Tee Pee Lane to US-95) - Ward 6 (Ross)

Fiscal Impact

☐

No Impact

☐

Augmentation Required

☐

Budget Funds Available

Amount:

Funding Source:

Dept./Division:

PURPOSE/BACKGROUND:

On October 9, 2008 the City of Las Vegas entered into an Interlocal Contract with the Clark County Regional Flood Control District to provide funding for construction and construction management for the Grand Teton Overpass Storm Drain (Grand Teton Drive - Tee Pee Lane to US-95). This First Supplemental Interlocal will extend the project completion date to December 31, 2011 and decrease project funding in the amount of \$2,108,767. Bids came in lower than anticipated and the contract is being reduced to reflect projected expenditures. Total cost of the contract shall not exceed \$2,184,850. The Clark County Regional Flood Control District approved this contract at its October 8, 2009 Board meeting.

RECOMMENDATION:

Approval

BACKUP DOCUMENTATION:

1. First Supplemental Interlocal Contract LAS26B08
2. Exhibit A

Motion made by GARY REESE to Approve Items 13 and 14, 16-44 and 47

Passed For: 7; Against: 0; Abstain: 0; Did Not Vote: 0; Excused: 0

RICKI Y. BARLOW, LOIS TARKANIAN, STEVE WOLFSON, OSCAR B. GOODMAN,
GARY REESE, STEVEN D. ROSS, STAVROS S. ANTHONY; (Against-None); (Abstain-None); (Did Not Vote-None); (Excused-None)