

**EIGHTH SUPPLEMENTAL INTERLOCAL CONTRACT FOR
THE LAS VEGAS WASH – RANCHO DRIVE SYSTEM
(CAREY/LAKE MEAD DETENTION BASIN TO PEAK DRIVE)**

THIS EIGHTH SUPPLEMENTAL INTERLOCAL CONTRACT made and entered into as of the 12th day of November, 2009 by and between the Clark County Regional Flood Control District, hereinafter referred to as “DISTRICT”, and the City of Las Vegas hereinafter referred to as “CITY”.

W I T N E S S E T H

WHEREAS, pursuant to Chapter 543 of the Nevada Revised Statutes, the DISTRICT may approve a project to design and construct flood control improvements, and;

WHEREAS, the flood control improvements proposed herein are the same as those generally identified in the 2008 Master Plan Update as Structure Numbers LVPK 0000, LVRA 0000, LVRA 0012, LVRA 0066, LVSR 0210, LVSR 0221, LVSR 0223, LVSR 0263, LVSR 0273, LVSR 0295 and LVSR 0312, hereinafter referred to as “PROJECT”; and

WHEREAS, the PROJECT is identified and shown on the attached Exhibit “A”; and

WHEREAS, the PROJECT has been approved by the DISTRICT on its Ten Year Construction Program; and

WHEREAS, the PROJECT has regional flood control significance and is located in the same hydrographic area as the Las Vegas Valley.

WHEREAS, the Interlocal Contract dated February 14, 2002 and Supplemental Interlocal Contracts dated May 16, 2002, August 8, 2002, March 13, 2003, May 20, 2004, November 10, 2005, November 9, 2006, and October 9, 2008 were entered into between the DISTRICT and the CITY; and

WHEREAS, the CITY wishes to extend the project completion date.

NOW, THEREFORE, in consideration of the covenants, conditions, contracts, and promises of the parties hereto, the DISTRICT and the CITY agree to the following:

SECTION III – GENERAL paragraph 15 shall be revised as follows:

15. The items covered in SECTION II - PROJECT COSTS must be completed to the satisfaction of the DISTRICT prior to December 31, 2011. The DISTRICT may, at any time thereafter, grant extensions or terminate this CONTRACT after thirty (30) days notice.

The remainder of the original Interlocal Contract dated February 14, 2002, the First Supplemental Interlocal Contract dated May 16, 2002, the Second Supplemental Interlocal Contract dated August 8, 2002, the Third Supplemental Interlocal Contract dated March 13, 2003, the Fourth Supplemental Interlocal Contract dated May 20, 2004, the Fifth Supplemental Interlocal Contract dated November 10, 2005, the Sixth Supplemental Interlocal Contract dated November 9, 2006, the Seventh Supplemental Interlocal Contract dated October 9, 2008 shall remain unchanged.

IN WITNESS WHEREOF, the Parties have caused this Eighth Supplemental Interlocal Contract to be executed by their duly authorized representatives the day and year first above written.

Date of Council Action

1/20/2010


Date of District Action

November 2, 2009

City of Las Vegas


Regional Flood Control District


By: 
Oscar B. Goodman
Mayor

By: 
Lawrence L. Brown, III
Chairman

Attest


Attest

By: 
Beverly K. Bridges, CMC
City Clerk

By: 
Carolyn Frazier
Secretary to the Board

Approved as to Form

Approved as to Form

By:  12/7/09
Deputy City Attorney Date

By:  Nov 12, 2009
Christopher Higgins Date
Chief Deputy District Attorney



LEGEND

PROPOSED REGIONAL
STORM DRAIN FACILITY



PEAK DRIVE

LVPK0000

LVRA0066

RANCHO DRIVE
LVRA0012

SMOKE RANCH ROAD

LVSR0312

LVSR0295

LVSR0273

LVSR0263

LVSR0223

LVSR0221

LVSR0210

CAREY AVENUE

LAKE MEAD

DECATUR

VALLEY

ILLEN

CAREY-LAKE MEAD
DETENTION BASIN EXPANSION
(LVIW0228)

EXHIBIT A

RANCHO DRIVE SYSTEM (CAREY / LAKE MEAD DETENTION BASIN TO PEAK DRIVE)

(LAS17D02)

Due to continuous development activity
this map is for reference only.

0 500 1,100
Feet