



Las Vegas

Agenda Item No.: **35.**

DEPARTMENT: PUBLIC WORKS
DIRECTOR: JORGE CERVANTES

☒ **Consent** ☐ **Discussion**

SUBJECT:

Approval of First Supplemental Interlocal Contract LAS05I08 between the City of Las Vegas and the Clark County Regional Flood Control District (CCRFCDD) to extend the project completion date to June 30, 2011 and decrease construction funding in the amount of \$3,518,886 for the Oakey - Meadows Storm Drain, Phase I, bounded on the west by Hinson Street, on the north by US-95, on the east by Campbell Road and on the south by Charleston Boulevard - Ward 1 (Tarkanian)

Fiscal Impact:

☐

No Impact

☐ **Augmentation Required**

☐

Budget Funds Available

Amount:

Funding Source:

Dept./Division:

PURPOSE/BACKGROUND:

On November 13, 2008 the Clark County Regional Flood Control District (CCRFCDD) approved an Interlocal Contract associated with the construction of the Oakey - Meadows Storm Drain, Phase I. This First Supplemental Interlocal Contract will extend the project completion date to June 30, 2011 and decrease construction funding in the amount of \$3,518,886. Bids came in lower than anticipated and the contract is being reduced to reflect the projected expenditures. Total cost of the contract shall not exceed \$13,181,114. The Clark County Regional Flood Control District approved this contract at its January 14, 2010 Board Meeting.

RECOMMENDATION:

Approval

BACKUP DOCUMENTATION:

First Supplemental Interlocal Contract LAS05I08

Motion made by GARY REESE to Approve Items 11-16, 19, 20, 22-37 and 40

Passed For: 7; Against: 0; Abstain: 0; Did Not Vote: 0; Excused: 0

RICKI Y. BARLOW, LOIS TARKANIAN, STEVE WOLFSON, OSCAR B. GOODMAN, GARY REESE, STEVEN D. ROSS, STAVROS S. ANTHONY; (Against-None); (Abstain-None); (Did Not Vote-None); (Excused-None)