

**FIFTH SUPPLEMENTAL INTERLOCAL CONTRACT
LAS VEGAS WASH
ELKHORN, RAINBOW BLVD. TO TORREY PINES DRIVE**

THIS FIFTH SUPPLEMENTAL INTERLOCAL CONTRACT made and entered into as of the 11th day of February, 2010 by and between the Clark County Regional Flood Control District, hereinafter referred to as "DISTRICT" and the CITY OF LAS VEGAS, hereinafter referred to as "CITY".

W I T N E S S E T H

WHEREAS, pursuant to Chapter 543 of the Nevada Revised Statutes, the DISTRICT may approve a project to design and construct flood control improvements; and

WHEREAS, the flood control improvements proposed herein are the same as those generally identified in the 2008 Master Plan as Structure Number LVMD 2507 hereinafter referred to as "PROJECT"; and

WHEREAS, the PROJECT is identified and shown on the attached Exhibit "A"; and

WHEREAS, the PROJECT has been approved by the DISTRICT on its annual Ten Year Construction Program; and

WHEREAS, the PROJECT has regional flood control significance and is located in the same hydrographic area as the Las Vegas Valley.

WHEREAS, the DISTRICT entered into an Interlocal Contract for design on January 12, 2006 and Supplemental Interlocal Contracts dated May 18, 2006, November 9, 2006, December 13, 2007, and November 12, 2009; and

WHEREAS, the CITY wishes to extend the date of completion.

NOW, THEREFORE, in consideration of the covenants, conditions, contracts, and promises of the parties hereto, the DISTRICT and the CITY agree to the following:

SECTION III – GENERAL, paragraph 14 shall be revised to read as follows:

14. The items covered in SECTION II - PROJECT COSTS must be completed to the satisfaction of the DISTRICT prior to June 24, 2011. The DISTRICT may, at any time thereafter, grant extensions or terminate this Contract after thirty (30) days notice.


The remainder of the original Interlocal Contract dated January 12, 2006, and Supplemental Interlocal Contracts dated May 18, 2006, November 9, 2006, December 13, 2007, and November 12, 2009 shall remain unchanged.

IN WITNESS WHEREOF, the Parties have caused this Supplemental Interlocal Contract to be executed by their duly authorized representatives the day and year first above written.

Date of Council Action

April 7, 2010

City of Las Vegas

By: 
Oscar B. Goodman
Mayor

Attest

By: 
Beverly K. Bridges, MMC
City Clerk


Approved as to Form

By: John S. Lodiella 2/26/10
Deputy City Attorney Date


Date of District Action

February 11, 2010


Regional Flood Control District

By: 
Lawrence L. Brown, III
Chairman

Attest

By: 
Carolyn Frazier
Secretary to the Board

Approved as to Form

By:  Feb 11/2010
Christopher Figgins Date
Chief Deputy District Attorney



LEGEND

■ FUTURE REGIONAL FACILITY

— PROPOSED REGIONAL STORM DRAIN FACILITY





EXHIBIT A
LAS VEGAS WASH - ELKHORN, RAINBOW BLVD. TO TORREY PINES DRIVE
(LAS22C06)



Due to continuous development activity
this map is for reference only.

F:\MapInfo\Engineering\Drawings\Roads\LAS22C06\Drawings\LAS22C06.dwg - Las Vegas Wash to Elkhorn Rainbow Blvd to Torrey Pines Dr (LAS22C06)_1000000.mxd