




Las Vegas

Agenda Item No.: **41.**

AGENDA SUMMARY PAGE
CITY COUNCIL MEETING OF: APRIL 7, 2010

DEPARTMENT: PUBLIC WORKS
DIRECTOR: JORGE CERVANTES

☒ **Consent** ☐ **Discussion**

SUBJECT:

Approval of Fourth Supplemental Interlocal Contract LAS09V05 between the City of Las Vegas and the Clark County Regional Flood Control District (CCRFC) to extend the design project completion date to June 24, 2011 for the Oakey Drain located along Oakey Boulevard from Birch Street to Sullivan Drive - Ward 4 (Tarkanian)

Fiscal Impact

☐ **No Impact** ☐ **Augmentation Required**
☐ **Budget Funds Available**

Amount:

Funding Source:

Dept./Division: PW / City Engineer

PURPOSE/BACKGROUND:

On August 11, 2005 the Clark County Regional Flood Control District entered into an Interlocal Contract with the City to provide funding for design of the subject project. This Fourth Supplemental Interlocal extends the project completion date to June 24, 2011 to allow for project close out. The Clark County Regional Flood Control District approved this contract at their February 11, 2010 Board meeting.

RECOMMENDATION:

Approval

BACKUP DOCUMENTATION:

Fourth Supplemental to Interlocal Contract LAS09V05

Motion made by GARY REESE to Approve Items 13-45 and 47

Passed For: 7; Against: 0; Abstain: 0; Did Not Vote: 0; Excused: 0

RICKI Y. BARLOW, LOIS TARKANIAN, STEVE WOLFSON, OSCAR B. GOODMAN,
GARY REESE, STEVEN D. ROSS, STAVROS S. ANTHONY; (Against-None); (Abstain-None); (Did Not Vote-None); (Excused-None)