

SIXTH SUPPLEMENTAL INTERLOCAL CONTRACT

RANCHO ROAD SYSTEM (EL CAMPO GRANDE STORM DRAIN)

THIS SUPPLEMENTAL INTERLOCAL CONTRACT made and entered into as of the 11th day of March, 2010 by and between the Clark County Regional Flood Control District, hereinafter referred to as "DISTRICT", and the City of Las Vegas hereinafter referred to as "CITY".

WITNESSETH

WHEREAS, pursuant to Chapter 543 of the Nevada Revised Statutes, the DISTRICT may approve a project to design and construct flood control improvements, and;

WHEREAS, the flood control improvements proposed herein are the same as those generally identified in the 2008 Master Plan, as Structure Number RCHO 0056 and RCHO 0071, hereinafter referred to as "PROJECT"; and

WHEREAS, the PROJECT is identified and shown on the attached Exhibit "A"; and

WHEREAS, the PROJECT has been approved by the DISTRICT on its Ten Year Construction Program; and

WHEREAS, the PROJECT has regional flood control significance and is located in the same hydrographic area as the Las Vegas Valley.

WHEREAS, the Interlocal Contract dated July 8, 2004 and Supplemental Interlocal Contracts dated December 9, 2004, October 13, 2005, June 8, 2006, June 14, 2007 and August 14, 2008 for the engineering design for Rancho Road System (El Campo Grande Storm Drain) were entered into between the DISTRICT and the CITY; and

WHEREAS, the CITY wishes to extend the project completion date.

NOW, THEREFORE, in consideration of the covenants, conditions, contracts, and promises of the parties hereto, the DISTRICT and the CITY agree to the following:

SECTION III – GENERAL paragraph 15 shall be revised as follows:

15. The items covered in SECTION II - PROJECT COSTS must be completed to the satisfaction of the DISTRICT prior to December 7, 2010. The DISTRICT may, at

any time thereafter, grant extensions or terminate this CONTRACT after thirty (30) days notice.

The remainder of the original Interlocal Contract dated July 8, 2004, the First Supplemental Interlocal Contract dated December 9, 2004, the Second Supplemental Interlocal Contract dated October 13, 2005, the Third Supplemental dated June 8, 2006, the Fourth Supplemental dated June 14, 2007 and the Fifth Supplemental date August 14, 2008 shall remain unchanged.

IN WITNESS WHEREOF, the Parties have caused this Sixth Supplemental Interlocal Contract to be executed by their duly authorized representatives the day and year first above written.

Date of Council Action

City of Las Vegas

By: _____
Oscar B. Goodman, Mayor

Attest

By: _____
Beverly K. Bridges, MMC
City Clerk

Approved as to form

By: John S. Rudilla 3/23/10
Deputy City Attorney Date

Date of District Action

March 11, 2010

Regional Flood Control District

By: Lawrence L. Brown III
LAWRENCE L. BROWN, III,
Chairman

Attest

By: Carolyn Frazier
Carolyn Frazier
Secretary to the Board

Approved as to Form

By: Christopher Figgins Date
Christopher Figgins
Chief Deputy District Attorney



LEGEND

- PROPOSED REGIONAL STORM DRAIN FACILITY
- EXISTING REGIONAL STORM DRAIN FACILITY






EXHIBIT A
RANCHO DRIVE SYSTEM (EL CAMPO GRANDE STORM DRAIN)
(LAS16F04)



Due to continuous development activity
this map is for reference only.

P:\MapInfo\Engineering\Planning\Flow\A\RCVIEW\MAIN.A - Rancho Drive System (LAS16F04).dgn 12/24/2016.mxd