

FOURTH SUPPLEMENTAL INTERLOCAL CONTRACT

GOWAN NORTH CHANNEL, EL CAPITAN WAY TO THE WESTERN BELTWAY

THIS FOURTH SUPPLEMENTAL INTERLOCAL CONTRACT made and entered into as of the 20th day of May, 2010 by and between the Clark County Regional Flood Control District, hereinafter referred to as "DISTRICT", and the City of Las Vegas hereinafter referred to as "CITY".

WITNESSETH

WHEREAS, pursuant to Chapter 543 of the Nevada Revised Statutes, the DISTRICT may approve a project to design and construct flood control improvements, and;

WHEREAS, the flood control improvements proposed herein are the same as those generally identified in 2008 Master Plan, as Structure Numbers GOBW 0000, GOBW 0048, GONO 0230, GONO 0234, GONO 0272, GONO 0325, GONO 0335 hereinafter referred to as "PROJECT"; and

WHEREAS, the PROJECT is identified and shown on the attached Exhibit "A"; and

WHEREAS, the PROJECT has been approved by the DISTRICT on its Ten Year Construction Program; and

WHEREAS, an Interlocal Contract was entered into between the DISTRICT and the CITY on January 12, 2006, December 14, 2006, November 13, 2008, and May 21, 2009; and

WHEREAS, the PROJECT has regional flood control significance and is located in the same hydrographic area as the Las Vegas Valley.

WHEREAS, the CITY wishes to extend the project completion date.

NOW, THEREFORE, in consideration of the covenants, conditions, contracts, and promises of the parties hereto, the DISTRICT and the CITY agree to the following:

SECTION III – GENERAL, paragraph 15 shall be revised as follows:

15. The items covered in SECTION II - PROJECT COSTS must be completed to the satisfaction of the DISTRICT prior to June 30, 2012. The DISTRICT may, at any time thereafter, grant extensions or terminate this CONTRACT after thirty (30) days notice.

The remainder of the Interlocal Contract dated January 12, 2006, First Supplemental Interlocal Contract date December 14, 2006, Second Supplemental Interlocal Contract dated November 13, 2008 and Third Supplemental Interlocal Contract dated May 21, 2009 shall remain unchanged.

IN WITNESS WHEREOF, the Parties have caused this Fourth Supplemental Interlocal Contract to be executed by their duly authorized representatives the day and year first above written.

Date of Council Action

July 7, 2010

Date of District Action

May 20, 2010

City of Las Vegas

Regional Flood Control District

By: [Signature]
Oscar B. Goodman
Mayor

By: [Signature]
Lawrence L. Brown, III
Chairman

Attest

Attest

By: [Signature]
Beverly K. Bridges, MMC
City Clerk

By: [Signature]
Carolyn Frazier
Secretary to the Board

Approved as to Form

Approved as to Form

By: [Signature] 6/1/10
Deputy City Attorney Date

By: [Signature] 5/29/10
Christopher Figgins Date
Chief Deputy District Attorney



LEGEND

	EXISTING LOCAL FACILITY
	EXISTING CCRFCD FACILITY
	FUTURE CCRFCD FACILITY
	PROPOSED CCRFCD FACILITY
	FUTURE CCRFCD DETENTION BASIN






EXHIBIT A - GOWAN NORTH CHANNEL - LONE MOUNTAIN ROAD
(EL CAPITAN WAY TO THE WESTERN BELTWAY) (LAS24B06)



Due to continuous development activity
this map is for reference only.