

FOURTH SUPPLEMENTAL INTERLOCAL CONTRACT

ALTA PARALLEL SYSTEM

THIS FOURTH SUPPLEMENTAL INTERLOCAL CONTRACT made and entered into as of the 30th day of May, 2010 by and between the Clark County Regional Flood Control District, hereinafter referred to as "DISTRICT" and the CITY OF LAS VEGAS, hereinafter referred to as "CITY".

WITNESSETH

WHEREAS, pursuant to Chapter 543 of the Nevada Revised Statutes, the DISTRICT may approve a project to design and construct flood control improvements; and

WHEREAS, the flood control improvements proposed herein are generally identified in the 2008 Master Plan, as facilities LCLO 0000, LCLO 0008, LCLO 0054, MEAL 0100, MEAL 0130, MEAL 0209, MEAL 0256, MEAL 0258 and LCCH 0513, hereinafter referred to as "PROJECT" and

WHEREAS, the PROJECT is identified and shown on the attached Exhibit "A"; and

WHEREAS, the PROJECT has been approved by the DISTRICT on its annual Ten Year Construction Program; and

WHEREAS, an Interlocal Contract was entered into between the DISTRICT and the CITY on August 14, 2003, August 10, 2006, February 8, 2007, and January 8, 2009; and

WHEREAS, the PROJECT has regional flood control significance and is located in the same hydrographic areas as the Las Vegas Valley.

WHEREAS, the CITY wishes to extend the project completion date.

NOW, THEREFORE, in consideration of the covenants, conditions, contracts, and promises of the parties hereto, the DISTRICT and the CITY agree to the following:

SECTION III – GENERAL, paragraph 15 shall be revised to read as follows:

15. The items covered in SECTION II - PROJECT COSTS must be completed to the satisfaction of the DISTRICT prior to June 24, 2012. The DISTRICT may, at any time thereafter, grant extensions or terminate this Contract after thirty (30) days notice.

//

//

//

The remainder of the original Interlocal Contract dated August 14, 2003, First Supplemental Interlocal Contract dated August 10, 2006, Second Supplemental Interlocal Contract dated February 8, 2007 and Third Supplemental Interlocal Contract dated January 8, 2009 shall remain unchanged.

IN WITNESS WHEREOF, the Parties have caused this Fourth Supplemental Interlocal Contract to be executed by their duly authorized representatives the day and year first above written.

Date of Council Action

July 7, 2010

Date of District Action

May 20, 2010

City of Las Vegas

Regional Flood Control District

By:

Oscar B. Goodman
Oscar B. Goodman, Mayor

By:

Lawrence L. Brown III
LAWRENCE L. BROWN, III,
Chairman

Attest

Attest

By:

Beverly K. Bridges
Beverly K. Bridges, MMC
City Clerk

By:

Carolyn Frazier
Carolyn Frazier
Secretary to the Board

Approved as to form

Approved as to Form

By:

John S. Padilla 6/1/10
Deputy City Attorney Date

By:

Christopher Figgins 5/20/10
Christopher Figgins Date
Chief Deputy District Attorney



- LEGEND**
- EXISTING CCRFC FACILITY
 - PROPOSED LOCAL FACILITY
 - PROPOSED CCRFC FACILITY
 - PROPOSED REGIONAL DETENTION BASIN






EXHIBIT A - ALTA PARALLEL SYSTEM (LAS05F03)



Due to continuous development activity this map is for reference only.