




Las Vegas

Agenda Item No.: 43.

AGENDA SUMMARY PAGE
CITY COUNCIL MEETING OF: AUGUST 18, 2010

DEPARTMENT: PUBLIC WORKS
DIRECTOR: JORGE CERVANTES

☒ **Consent** ☐ **Discussion**

SUBJECT:

Approval of Third Supplemental Interlocal Contract LLD05A08 between the City of Las Vegas and the Clark County Regional Flood Control District (CCRFC) to extend the project completion date for the Jones Boulevard - Alta to Borden Storm Drain Local Drainage Improvements - Ward 1 (Tarkanian)

Fiscal Impact

☐
☐

No Impact

Budget Funds Available

☐ **Augmentation Required**

Amount:

Funding Source:

Dept./Division:

PURPOSE/BACKGROUND:

On July 10, 2008 the District entered into an Interlocal Contract with the City to provide funding for construction of the Jones Boulevard Alta to Borden Storm Drain Local Drainage Improvements. On November 13, 2008, a First Supplemental Interlocal Contract was approved to increase the construction funding and extend the completion date. On May 21, 2009, a Second Supplemental Interlocal Contract was approved to decrease the construction funding and extend the completion date. This Third Supplemental Interlocal Contract will extend the completion date to June 30, 2011. This extension is necessary to allow for project close out. The Clark County Regional Flood Control District approved this contract at its July 8, 2010 Board meeting.

RECOMMENDATION:

Approval

BACKUP DOCUMENTATION:

Third Supplemental Interlocal Contract LLD05A08

Motion made by GARY REESE to Approve the Consent Agenda except Items 11, 36 and 37

Passed For: 6; Against: 0; Abstain: 0; Did Not Vote: 1; Excused: 0

RICKI Y. BARLOW, STEVE WOLFSON, OSCAR B. GOODMAN, GARY REESE, STEVEN D. ROSS, STAVROS S. ANTHONY; (Against-None); (Abstain-None); (Did Not Vote-LOIS TARKANIAN); (Excused-None)