

FOURTH SUPPLEMENTAL INTERLOCAL CONTRACT
LOCAL DRAINAGE IMPROVEMENTS IN
BRUSH STREET STORM DRAIN

THIS FOURTH SUPPLEMENTAL INTERLOCAL CONTRACT, made and entered into as of the 8th day of July, 2010 by and between the Clark County Regional Flood Control District, hereinafter referred to as "DISTRICT" and the City of Las Vegas, hereinafter referred to as "CITY".

WITNESSETH

WHEREAS, pursuant to Chapter 543 of the Nevada Revised Statutes, the DISTRICT may approve a project to design and construct flood control improvements; and

WHEREAS, the PROJECT is identified and shown on the attached Exhibit "A"; and

WHEREAS, an Interlocal Contract for the construction of the Local Drainage Improvements for the Brush Street Storm Drain was entered into between the DISTRICT and the CITY on June 10, 2004 and supplemented July 13, 2006, May 15, 2008 and May 21, 2009; and

WHEREAS, the CITY wishes to extend the date of completion.

NOW, THEREFORE, in consideration of the covenants, conditions, contracts, and promises of the parties hereto, the DISTRICT and the CITY agree to the following:

SECTION III – GENERAL, paragraph 13 shall be revised to read as follows:

13. The items covered in SECTION II - PROJECT COSTS must be completed to the satisfaction of the DISTRICT prior to June 30, 2011. The DISTRICT may, at any time thereafter, grant extensions or terminate this Contract after thirty (30) days notice.

///

///

///

///

IN WITNESS WHEREOF, the Parties have caused this Fourth Supplemental Interlocal Contract to be executed by their duly authorized representatives the day and year first above written.

Date of Council Action


August 18, 2010

Date of District Action

July 8, 2010

City of Las Vegas

Regional Flood Control District


By: 
Oscar B. Goodman, Mayor

By: 
LAWRENCE L. BROWN, III,
Chairman

Attest

Attest

By: 
~~Beverly K. Bridges, MMC~~
~~City Clerk~~ By: Vicky Skelbred, CMC
Acting City Clerk


By: 
Carolyn Frazier
Secretary to the Board

Approved as to form

Approved as to Form

By: John S. Ridilla 7/21/10
Deputy City Attorney Date

John S. Ridilla
Deputy City Attorney

By:  8/20/10
Christopher Figgins Date
Chief Deputy District Attorney



- LEGEND
- EXISTING LOCAL FACILITY
 - EXISTING CCRFCD FACILITY
 - PROPOSED LOCAL FACILITY
 - PROPOSED CCRFCD FACILITY






EXHIBIT A - BRUSH STREET - STORM DRAIN IMPROVEMENTS (LLD12A04)



Due to continuous development activity
this map is for reference only.