




Las Vegas

Agenda Item No.: 50.

AGENDA SUMMARY PAGE
CITY COUNCIL MEETING ON: OCTOBER 6, 2010

DEPARTMENT: PUBLIC WORKS
DIRECTOR: JORGE CERVANTES

☒ **Consent** ☐ **Discussion**

SUBJECT:

Approval of Sixth Supplemental Interlocal Contract LAS10V03 between City of Las Vegas and the Clark County Regional Flood Control District (CCRFCD) to decrease design funding in the amount of \$38,590.83 for the Gowan North Channel - Lone Mountain Road, El Capitan Way to the Western Beltway - Ward 6 (Rose)

Fiscal Impact

☐
☐

No Impact

Budget Funds Available

☐ **Augmentation Required**

Amount:

Funding Source:

Dept./Division: PW/City Engineer

PURPOSE/BACKGROUND:

On August 14, 2003 the District approved an Interlocal Contract for design, right-of-way and environmental mitigation associated with the project. On June 8, 2006, a First Supplemental Interlocal Contract was approved to extend the project completion date. On August 14, 2008, a Second Supplemental Interlocal Contract was approved to extend the project completion date. On November 13, 2008, a Third Supplemental Interlocal Contract was approved to extend the project completion date. On May 21, 2009, a Fourth Supplemental Interlocal Contract was approved to extend the completion date. On May 20, 2010, a Fifth Supplemental Interlocal Contract was approved to extend the project completion date. This Sixth Supplemental Interlocal Contract is needed to decrease design funding in the amount of \$38,590.83 for the Gowan North Channel - Lone Mountain Road (El Capitan Way to the Western Beltway) to allow for project closeout. The Clark County Regional Flood Control District approved this contract at their August 12, 2010 Board meeting.

RECOMMENDATION:

Approval

BACKUP DOCUMENTATION:

Sixth Supplemental Interlocal Contract LAS10V03