

Amendment No. 1 to
Highway Agreement No. PR345-08-063

This Amendment is made and entered into this 3rd day of DECEMBER, 2010, between the State of Nevada, Department of Transportation, hereinafter referred to as the DEPARTMENT, and City of Las Vegas, 400 Stewart Ave., Las Vegas, NV 89101, hereinafter referred to as the CITY.

WITNESSETH:

WHEREAS, on December 9, 2008, the Parties entered into Agreement No. PR345-08-063 to delegate authority to the CITY to design, advertise, award and manage construction of landscaped median islands with landscaping on Charleston Blvd. (SR 159) from Las Vegas Blvd. to Maryland Parkway; and

WHEREAS, the termination date is amended due to delays in the design of the project by the CITY.

WHEREAS, the Parties hereto desire to make certain amendments to Agreement No. PR345-08-063.

NOW, THEREFORE, the Parties agree as follows:

- A. The termination date referenced in Article III, Paragraph 1, shall be changed from December 31, 2010 to December 31, 2012.
- B. All of the other provisions of Agreement No. PR345-08-063 shall remain in full force and effect as if set forth herein.


IN WITNESS WHEREOF, the above named Parties have hereunto set their hands and executed this Amendment on the date first written above.

CITY OF LAS VEGAS

State of Nevada, acting by and through its
DEPARTMENT OF TRANSPORTATION



Oscar B. Goodman
Mayor




for Director

Attest:




Beverly K. Bridges
City Clerk

Approved as to Legality & Form:



Deputy Attorney General

Approved as to Form:



John S. Ridilla
Deputy City Attorney