

**SIXTH SUPPLEMENTAL INTERLOCAL CONTRACT
LAS VEGAS WASH
ELKHORN, RAINBOW BLVD. TO TORREY PINES DRIVE**

THIS SIXTH SUPPLEMENTAL INTERLOCAL CONTRACT made and entered into as of the 19th day of May, 2011 by and between the Clark County Regional Flood Control District, hereinafter referred to as "DISTRICT" and the CITY OF LAS VEGAS, hereinafter referred to as "CITY".

W I T N E S S E T H

WHEREAS, pursuant to Chapter 543 of the Nevada Revised Statutes, the DISTRICT may approve a project to design and construct flood control improvements; and

WHEREAS, the flood control improvements proposed herein are the same as those generally identified in the 2008 Master Plan as Structure Number LVMD 2507 hereinafter referred to as "PROJECT"; and

WHEREAS, the PROJECT is identified and shown on the attached Exhibit "A"; and

WHEREAS, the PROJECT has been approved by the DISTRICT on its annual Ten Year Construction Program; and

WHEREAS, the PROJECT has regional flood control significance and is located in the same hydrographic area as the Las Vegas Valley; and

WHEREAS, the Interlocal Contract dated January 12, 2006, First Supplemental Interlocal Contract dated May 18, 2006, Second Supplemental Interlocal Contract dated November 9, 2006, Third Supplemental Interlocal Contract dated December 13, 2007, Fourth Supplemental Interlocal Contract dated November 12, 2009 and Fifth supplemental Interlocal Contract dated February 11, 2010 were entered into between the CITY and the DISTRICT; and

WHEREAS, the CITY wishes to extend the project completion date; and

NOW, THEREFORE, in consideration of the covenants, conditions, contracts, and promises of the parties hereto, the DISTRICT and the CITY agree to the following:

SECTION III – GENERAL, paragraph 14 shall be revised to read as follows:

14. The items covered in SECTION II - PROJECT COSTS must be completed to the satisfaction of the DISTRICT prior to December 31, 2011. The DISTRICT may, at any time thereafter, grant extensions or terminate this Contract after thirty (30) days notice.

The remainder of the original Interlocal Contract dated January 12, 2006, the First Supplemental Interlocal Contract dated May 18, 2006, Second Supplemental Interlocal Contract dated November 9, 2006, Third Supplemental Interlocal Contract dated December 13, 2007, Fourth Supplemental Interlocal Contract dated November 12, 2009 and Fifth supplemental Interlocal Contract dated February 11, 2010 shall remain unchanged.

///

///

///

///

///

///

///

///

///

///

///

///

///

///

IN WITNESS WHEREOF, the Parties have caused this Sixth Supplemental Interlocal Contract to be executed by their duly authorized representatives the day and year first above written.

Date of Council Action

Date of District Action

City of Las Vegas

Regional Flood Control District

By: _____

~~Oscar B. Goodman~~

Mayor *CAROLYN G. GOODMAN*
MAYOR

By: *Lawrence L. Brown III*

Lawrence L. Brown, III
Chairman

Attest

Attest

By: _____

Beverly K. Bridges, CMC
City Clerk

By: *Carolyn Frazier*

Carolyn Frazier
Secretary to the Board

Approved as to Form

Approved as to Form

By: *John S. Ridilla* *4/7/11*
Deputy City Attorney Date

John S. Ridilla
Deputy City Attorney


By: *Chris Figgins* *5/19/2011*
Christopher Figgins Date
Chief Deputy District Attorney



LEGEND

FUTURE REGIONAL FACILITY

**PROPOSED REGIONAL
STORM DRAIN FACILITY**



FARM

TORREY PINES

ELKHORN

LVMD2490

LVMD2507

LVMD2550

RAINBOW

LVMD2525

EXHIBIT A
LAS VEGAS WASH - ELKHORN, RAINBOW BLVD. TO TORREY PINES DRIVE
(LAS22C06)

Due to continuous development activity this map is for reference only.

FileDepotEndMeeting PlanningFloodARCVIEWEXNHA - Las Vegas Wash @ Ellikham Rainbow Blvd to Torrey Pines Dr (LA522C06)_10062009.mxd

LAS22C06