




Las Vegas

Agenda Item No.: 44.

AGENDA SUMMARY PAGE
CITY COUNCIL MEETING OF OCTOBER 19, 2011

DEPARTMENT: PUBLIC WORKS
DIRECTOR: JORGE CERVANTES

☒ **Consent** ☐ **Discussion**

SUBJECT:

For possible action to approve a Fourth Supplemental Interlocal Contract LAS22G07 between the City of Las Vegas and the Clark County Regional Flood Control District (CCRFCF) to extend the project completion date to September 30, 2012 for Elkhorn Springs and Buffalo Storm Drain (Ward & Ross)

Fiscal Impact

☐
☐

No Impact

Budget Funds Available

☐ **Augmentation Required**

Amount:

Funding Source:

Dept./Division: PW/City Engineer

PURPOSE/BACKGROUND:

On July 12, 2007 the Regional Flood Control District entered into an Interlocal contract with the City of Las Vegas to provide funding for engineering design, right-of-way and environmental mitigation for the Elkhorn Springs and Buffalo Storm Drain project. On February 14, 2008, a First Supplemental Interlocal Contract was approved to increase funding for design engineering. On January 8, 2009, a Second Supplemental Interlocal Contract was approved to increase funding for engineering design and extend the project completion date. On May 20, 2010 a Third Supplemental Interlocal Contract was approved to extend the project completion date. This Fourth Supplemental Interlocal Contract will extend the project completion date to September 30, 2012 to allow for project close out. The CCRFCF approved this contract at their August 11, 2011 Board Meeting.

RECOMMENDATION:

Approval

BACKUP DOCUMENTATION:

Second Supplemental Interlocal Contract LAS22G07

Motion made by STAVROS S. ANTHONY to Approve the Consent Agenda except item(s) 17, 27, 33, 38 and 40

Passed For: 7; Against: 0; Abstain: 0; Did Not Vote: 0; Excused: 0

RICKI Y. BARLOW, LOIS TARKANIAN, STEVE WOLFSON, CAROLYN G. GOODMAN, STAVROS S. ANTHONY, STEVEN D. ROSS, BOB COFFIN; (Against-None); (Abstain-None); (Did Not Vote-None); (Excused-None)