

FIRST AMENDMENT

THIS FIRST AMENDMENT is made and entered into this ____ day of _____, 2011, by and between the City of Las Vegas, a municipal corporation of the State of Nevada (herein the "City"), and Parsons Transportation Group Inc., an Illinois Corporation (herein the "Consultant").

WHEREAS, the City and the Consultant have entered into an Agreement dated September 22, 2010, (herein the "Agreement"), retaining the services of the Consultant for professional engineering services more fully described therein in connection with the improvements to be constructed at Main Street from US 95 to Owens and,

WHEREAS, since entering into the Agreement, the City desires to modify the services of the Consultant to provide additional design services including additional geotechnical analysis, landscape and irrigation design and extension of the project limits to tie into the City of North Las Vegas' North 5th Street project .

NOW, THEREFORE, in consideration of the above premises, the parties hereto agree that the following changes shall be made to the Agreement:

1. Exhibit "A" Scope of Services, for detail of additional design services is attached;
2. No changes to Exhibit "B" Required Submittals;
3. No changes to Exhibit "C" Performance Schedule;
4. Exhibit "D-2" Basic Services Fee Breakdown is hereby amended to increase the total compensation of the entire Agreement referenced herein by \$63,787.00 from \$361,439.60 to \$425,226.60;
5. No changes to Exhibit "E" Additional Compensation;
6. No changes to Exhibit "F" Key Personnel List;
7. Exhibit "G" Disclosure of Ownership/Principals is attached.


All other provisions of the Agreement remain in force and effect.

IN WITNESS WHEREOF, the parties hereto have caused this First Amendment to be executed the day and year first above written.

CITY OF LAS VEGAS

By: _____
Kathleen C. Rainey, Manager
Purchasing and Contracts
"CITY"

Parsons Transportation Group, Inc.


By: 
Carlos Cadena, Vice President
"CONSULTANT"


DAVID
TANKOVITCH

ATTEST:

Beverly K. Bridges, MMC Date
City Clerk

APPROVED AS TO FORM:

 10/4/11

Deputy City Attorney Date

EXHIBIT " A " SCOPE OF SERVICES

Task 300, 500, 600, 700 – Services Requested

The items described below account for work outside the efforts already under contract for the 70%, 90% and 100% contract documents.

Scope of Services

Task 300.5 – Geotechnical Investigation

- 300.5.3.1 Geotechnical Report Amendment, Pavement design/geotextile investigation – Design alternative pavement sections that utilize geogrid or geofabric in order to reduce the thickness of the pavement section to provide a durable, cost effective base course that minimizes conflicts with underground utilities. The geotechnical report will be amended to include the geotechnical design for a new pavement section. Typical Section drawings will be included in the plans.

Task 500 – 90% Design Plans

- 500.2.1 90% Concept Landscape Plans - Consultant shall provide design concepts for landscape placement and spacing in amenity zone. Conceptual effort to include attendance of one public information meeting. Upon receipt City comment, proceed with preparation of 90% plans.
- 500.2.2 90% Landscape Planting and Irrigation Plans - Consultant shall provide design and special provisions prepared by a licensed landscape architect to provide design concepts for landscape placement and spacing in amenity zone. This task includes tree and plant type selection, planting requirements, all necessary irrigation design, and coordination with civil improvements. Upon receipt of City comment, proceed with preparation of 100% plans.

Task 600 – 100% Design Phase

- 600.2.1 100% Landscape Planting and Irrigation Plans - This submittal will include further refinement of 90% plans to reflect 100% completion and response to comments.

Task 700 – Additional Work North of Owens Avenue

- 700.1 Extend Project limits north of Owens – Provide a third northbound lane to match the City of North Las Vegas' N. 5th Street project. All original design requirements will apply to this new section. Work will include Survey Control Plan identifying project limits, horizontal control, additional property boundary and design survey information for the piece of Main Street north of Owens Avenue to tie in the project limit to the north. Additionally, it will include roadway plan and profiles, roadway related details, traffic striping and signing plans, storm drain design with special detail connection and necessary work to provide a complete design. Design will be incorporated into all applicable project reports.

EXHIBIT "D-2" FEE BREAKDOWN

TASK	DESCRIPTION	PRINCIPAL	PM	ENGR-5	ENGR-4	ENGR-3	ENGR-2	Tech 4	Tech 3	Tech2	Tech1	Clerical	Admin	Hours Subtotal	Direct Expenses	Lump Sum Task Amounts
		\$230	\$171	\$165	\$130	\$102	\$94	\$115	\$112	\$90	\$80	\$60	\$60			
300	Geotechnical Investigation															
	Geotechnical Report Amendment-															
300.5.3.1	Pavement design/geotextile evaluation		5													
500	90% Design Phase															
500.2.1	Conceptual Landscape Plans		16				8		10							
	90% Landscape Planting and Irrigation															
500.2.2	Plans		32	16		80	40		16	12				34	\$500.00	\$5,108.00
600	100% Design Phase															
	100% Landscape Planting and Irrigation															
600.2.1	Plans		16			40	18							74		\$8,508.00
700	Additional Work North of Owens															
	Survey Control Plan identifying project limits, horizontal control		2		4	8			8					22	\$9,450.00	\$12,024.00
	Roadway Plan, Profiles, details				10	16								26		\$2,932.00
	Storm Drain special detail connection				4	16	8							28		\$2,904.00
	Traffic Striping and Signing Plans				24	16								40		\$4,752.00
700.1	Additional Work North of Owens				42	56	8	0	8	0	0	0	0	116	9450.00	\$22,612.00
	Total	0	71	16	84	232	82	0	42	12	0	0	0	541	\$13,750.00	\$63,787.00
AMENDMENT TOTAL BASIC SERVICE FEE:																\$63,787.00
CONSULTANT'S ORIGINAL BASIC SERVICE FEE:																\$361,439.60
TOTAL FEE:																\$425,226.60