



Las Vegas

Agenda Item No.: 35.

**DEPARTMENT: PUBLIC WORKS**  
**DIRECTOR: JORGE CERVANTES**

☒ **Consent** ☐ **Discussion**

**SUBJECT:**

For possible action to approve Amendment No. 1 to the Highway Agreement No. PR189-09-063, a Cooperative (Matching) Agreement with the State of Nevada Department of Transportation (NDOT) to extend project completion date to December 31, 2012 for the design and construction of the Fremont Street Landscaping Project Phases 1, 2, and 3, from 8th Street to Charleston Boulevard – Ward 3 and 5 (Collin and Barlow)

**Fiscal Impact**

☐

No Impact

☐

Augmentation Required

☐

Budget Funds Available

**Amount:**

**Funding Source:**

**Dept./Division:** PW/City Engineer

**PURPOSE/BACKGROUND:**

On July 6, 2009, the City of Las Vegas entered into a Highway Agreement No. PR189-09-063 with the State of Nevada Department of Transportation (NDOT) in the amount of \$2,972,540 for the design and construction of the Fremont Street Landscaping Project Phases 1, 2, and 3, from 8th Street to Charleston Boulevard. This Amendment No. 1 to the Agreement will extend project completion date to December 31, 2012 as additional time is required to complete the project.

**RECOMMENDATION:**

Approval

**BACKUP DOCUMENTATION:**

Highway Agreement No. PR189-09-063 Amendment No. 1

Motion made by STAVROS S. ANTHONY to Approve the Consent Agenda except item(s) 29

Passed For: 7; Against: 0; Abstain: 0; Did Not Vote: 0; Excused: 0

RICKI Y. BARLOW, LOIS TARKANIAN, STEVE WOLFSON, CAROLYN G. GOODMAN, STAVROS S. ANTHONY, STEVEN D. ROSS, BOB COFFIN; (Against-None); (Abstain-None); (Did Not Vote-None); (Excused-None)