

Amendment No. 1 to
Highway Agreement No. PR189-09-063

This Amendment is made and entered into this 9TH day of DECEMBER, 2011, between the State of Nevada, Department of Transportation, hereinafter referred to as the DEPARTMENT, and the City of Las Vegas, 333 N. Rancho Dr., Las Vegas, NV 89106, hereinafter referred to as the CITY.

WITNESSETH:

WHEREAS, on July 6, 2009, the Parties entered into Agreement No. PR189-09-063 to delegate authority to the CITY to design, advertise, award, and manage construction of landscaping on Fremont St. (SR 582) from 8th St. to Charleston Blvd.; and

WHEREAS, due to delays in the construction of the PROJECT the termination date needs to be extended to allow sufficient time for the completion and final acceptance of the PROJECT.

WHEREAS, the Parties hereto desire to make certain amendments to Agreement No. PR189-09-063.

NOW, THEREFORE, the Parties agree as follows:

- A. The termination date referenced in Article III Paragraph 1, shall be changed from December 31, 2011 to December 31, 2012.
- B. All of the other provisions of Agreement No. PR189-09-063 shall remain in full force and effect as if set forth herein.

IN WITNESS WHEREOF, the above named Parties have hereunto set their hands and executed this Amendment on the date first written above.

CITY OF LAS VEGAS

State of Nevada, acting by and through its
DEPARTMENT OF TRANSPORTATION



Carolyn G. Goodman
Mayor



for Director

Attest:




Beverly K. Bridges
City Clerk

Approved as to Legality & Form:


Deputy Attorney General

Approved as to Form:

 10/11/11
Deputy City Attorney

John S. Ridilla
Deputy City Attorney