




Las Vegas

Agenda Item No.: **39.**

DEPARTMENT: PUBLIC WORKS
DIRECTOR: JORGE CERVANTES

☒ **Consent** ☐ **Discussion**

SUBJECT:

For possible action to approve Third Supplemental Interlocal Contract LAS05I08 between the City of Las Vegas and the Clark County Regional Flood Control District (CCRFCD) to decrease project funding in the amount of \$250,000 and extend the project completion date to June 30, 2012 for the Oakley Meadows Storm Drain, Phase I (Charleston Boulevard at Hinson Street to the Meadows Detention Basin) project, Ward 1 (Tarkanian)

Fiscal Impact

☐

No Impact

☐

Augmentation Required

☐

Budget Funds Available

Amount:

Funding Source:

Dept./Division: PW/City Engineer

PURPOSE/BACKGROUND:

The Clark County Regional Flood Control District (CCRFCD) approved an Interlocal Contract dated November 13, 2008 and Supplemental Interlocal Contracts dated January 14, 2010 and May 19, 2011 for construction and construction management for the Oakley Meadows Storm Drain, Phase I (Charleston Boulevard at Hinson Street to the Meadows Detention Basin) project. This Third Supplemental Interlocal Contract will decrease the project funding in the amount of \$450,000 and extend the project completion date to June 30, 2012. Total amount of project funding shall not exceed \$12,731,114. The CCRFCD approved this contract at their October 13, 2011 Board Meeting.

RECOMMENDATION:

Approval

BACKUP DOCUMENTATION:

Third Supplemental Interlocal Contract LAS05I08

Motion made by STAVROS S. ANTHONY to Approve the Consent Agenda except item(s) 14, 16, 34 and 37

Passed For: 7; Against: 0; Abstain: 0; Did Not Vote: 0; Excused: 0

RICKI Y. BARLOW, LOIS TARKANIAN, STEVE WOLFSON, CAROLYN G. GOODMAN, STAVROS S. ANTHONY, STEVEN D. ROSS, BOB COFFIN; (Against-None); (Abstain-None); (Did Not Vote-None); (Excused-None)