

Justification Letter for:

CLV Project # 113320-R-08

JAN 22, 2010

I am applying for an extension of time of one year for the variance that was approved for this project. After receiving approval for the variance, we began working with our structural engineer to provide final plans in order to receive our permit. Our structural engineer has been slow to provide the additional items and information requested of us by Lillian Beltran, the structural plans examiner. This issue is being remedied. Permits have been submitted and are in the review process. Please grant my request for a one year extension on our variance so that I may have the time to complete the review process for Permits.

Thank You.

Richard P. Brooks

Richard P. Brooks

5780 Speaking Rock Ave.

Las Vegas, NV 89131

702-304-5903

702-375-3993

RECEIVED
JAN 27 2010

Project # 113320-R-08

APN 125-13-414-012

EOT-37243
02/25/10 PC