




Las Vegas

Agenda Item No.: 31.

AGENDA SUMMARY PAGE
CITY COUNCIL MEETING OF: AUGUST 7, 2013

DEPARTMENT: PUBLIC WORKS
DIRECTOR: JORGE CERVANTES

☒ **Consent** ☐ **Discussion**

SUBJECT:

For possible action to approve Supplemental Interlocal Contract No. 7 (439g) between the City of Las Vegas and the Regional Transportation Commission of Southern Nevada (RTC) to extend the project completion date to December 31, 2014 for the design, right-of-way acquisition and construction of roadway improvements for the US-95 Horse Drive Interchange, Teepee Lane to Brent Lane project. Ward 6 (Ross)

Fiscal Impact

☐

No Impact

☐

Augmentation Required

☐

Budget Funds Available

Amount:

Funding Source:

Dept./Division:

PURPOSE/BACKGROUND:

The City of Las Vegas entered into an interlocal contract with the Regional Transportation Commission of Southern Nevada (RTC) on June 12, 2003 and supplemental interlocal contracts on November 9, 2006, August 14, 2008, November 13, 2008, March 12, 2009, June 11, 2009 and April 12, 2012 for the design, right-of-way acquisition, and construction of roadway improvements for the US-95 Horse Drive Interchange, Teepee Lane to Brent Lane project. This Supplemental Interlocal Contract No. 7 will extend the project completion date to December 31, 2014 as additional time is required to complete and close out the project. The RTC approved this contract at their June 13, 2013 Board Meeting.

RECOMMENDATION:

Approval

BACKUP DOCUMENTATION:

Supplemental Interlocal Contract No. 7 (439g)

Motion made by STAVROS S. ANTHONY to Approve the Consent Agenda

Passed For: 7; Against: 0; Abstain: 0; Did Not Vote: 0; Excused: 0

BOB COFFIN, RICKI Y. BARLOW, LOIS TARKANIAN, CAROLYN G. GOODMAN,
STAVROS S. ANTHONY, STEVEN D. ROSS, BOB BEERS; (Against-None); (Abstain-None);
(Did Not Vote-None); (Excused-None)