

**THIRD SUPPLEMENTAL INTERLOCAL CONTRACT
OAKLEY MEADOWS STORM DRAIN – PHASE II**

THIS THIRD SUPPLEMENTAL INTERLOCAL CONTRACT made and entered into as of the 14th day of November, 2013 by and between the Clark County Regional Flood Control District, hereinafter referred to as “DISTRICT” and the CITY OF LAS VEGAS, hereinafter referred to as “CITY”.

W I T N E S S E T H

WHEREAS, pursuant to Chapter 543 of the Nevada Revised Statutes, the DISTRICT may approve a project to design and construct flood control improvements; and

WHEREAS, the flood control improvements proposed herein are the same as those generally is identified in the 2013 Master Plan Update, as facilities MEOK 0070, MEOK 0079, MEOK 0091 and MEOK 0110 hereinafter referred to as “PROJECT”; and

WHEREAS, the PROJECT is identified and shown on the attached Exhibit “A”; and

WHEREAS, the PROJECT has been approved by the DISTRICT on its annual Ten Year Construction Program; and

WHEREAS, the PROJECT has regional flood control significance and is located in the same hydrographic area as the Las Vegas Valley.

WHEREAS, the Interlocal Contract dated April 8, 2010, First Supplemental Interlocal Contract dated March 8, 2012 and Second Supplemental Interlocal Contract dated November 8, 2012 were entered into between the CITY and the DISTRICT; and

WHEREAS, the City wishes to extend the project completion date.

NOW, THEREFORE, in consideration of the covenants, conditions, contracts, and promises of the parties hereto, the DISTRICT and the CITY agree to the following:

SECTION III – GENERAL, paragraph 15 shall be revised to read as follows:

15. The items covered in SECTION II - PROJECT COSTS must be completed to the satisfaction of the DISTRICT prior to December 31, 2014. The DISTRICT may, at any time thereafter, grant extensions or terminate this Contract after thirty (30) days notice.

The remainder of the original Interlocal Contract dated April 8, 2010, First Supplemental Interlocal Contract dated March 8, 2012 and Second Supplemental Interlocal Contract dated November 8, 2012 shall remain unchanged.

IN WITNESS WHEREOF, the Parties have caused this Third Supplemental Interlocal Contract to be executed by their duly authorized representatives the day and year first above written.

Date of Council Action

Date of District Action

November 14, 2013

City of Las Vegas

Regional Flood Control District

By: _____
Carolyn G. Goodman, Mayor

By: Laurence L. Brown III
LAWRENCE L. BROWN, III,
Chairman

Attest

Attest

By: _____
Beverly K. Bridges, MMC
City Clerk

By: Alex Zivianco
Secretary to the Board

Approved as to Form

Approved as to Form

By: John S. Ridilla 12/3/13
Deputy City Attorney Date
John S. Ridilla
Deputy City Attorney

By: Christopher Figgins
Christopher Figgins Date
Chief Deputy District Attorney



Flood Control Planning

LEGEND

**PROPOSED
MPU FACILITY**

EXISTING
MPU FACILITY

PROPOSED
MPU FACILITY

**EXISTING MEADOWS
DETENTION BASIN**





EXHIBIT A

CLAYTON A. OAKLEY - MEADOWS STORM DRAIN, PHASE II

(LAS05J10)

Due to continuous development activity
this map is for reference only.

spoolEngineering_Planning\Flood\ARC\VIEW\WCRCFD\EX\HN\A - Oakley - Meadows Storm Drain, Phase II (LAS 06/16) 1012201.qxd

0 910 1,020
Feet

LAS05J10