

FOURTH SUPPLEMENTAL INTERLOCAL CONTRACT

LAS VEGAS WASH – RAINBOW (ELKHORN ROAD TO GRAND TETON DRIVE)

THIS FOURTH SUPPLEMENTAL INTERLOCAL CONTRACT made and entered into as of the 14th day of November, 2013 by and between the Clark County Regional Flood Control District, hereinafter referred to as "DISTRICT" and the CITY OF LAS VEGAS, hereinafter referred to as "CITY".

WITNESSETH

WHEREAS, pursuant to Chapter 543 of the Nevada Revised Statutes, the DISTRICT may approve a project to design and construct flood control improvements; and

WHEREAS, the flood control improvements proposed herein are the same as those generally identified in the 2013 Master Plan Update as Structure Numbers LVMD 2525, LVMD 2550, LVMD 2574 and LVMD 2599 hereinafter referred to as PROJECT; and

WHEREAS, the PROJECT is identified and shown on the attached Exhibit "A"; and

WHEREAS, the PROJECT has been approved by the DISTRICT on its annual Ten Year Construction Program; and

WHEREAS, the PROJECT has regional flood control significance and is located in the same hydrographic area as the Las Vegas Valley.

WHEREAS, the Interlocal Contract dated June 11, 2009, the First Supplemental Interlocal Contract dated January 14, 2010, the Second Supplemental Interlocal Contract dated December 13, 2012 and the Third Supplemental Interlocal Contract dated June 13, 2013 were entered into between the DISTRICT and the CITY; and

WHEREAS, the City wishes to extend the project completion date.

NOW, THEREFORE, in consideration of the covenants, conditions, contracts, and promises of the parties hereto, the DISTRICT and the CITY agree to the following:

SECTION III – GENERAL, paragraph 15 shall be revised to read as follows:

15. The items covered in SECTION II - PROJECT COSTS must be completed to the satisfaction of the DISTRICT prior to December 31, 2014. The DISTRICT may, at any time thereafter, grant extensions or terminate this Contract after thirty (30) days notice.

///

///

The remainder of the original Interlocal Contract dated June 11, 2009, the First Supplemental Interlocal Contract dated January 14, 2010, the Second Supplemental Interlocal Contract dated December 13, 2012 and the Third Supplemental Interlocal Contract dated June 13, 2013 shall remain unchanged.

IN WITNESS WHEREOF, the Parties have caused this Fourth Supplemental Interlocal Contract to be executed by their duly authorized representatives the day and year first above written.

Date of Council Action

Date of District Action

November 14, 2013

City of Las Vegas

Regional Flood Control District

By: _____
Carolyn G. Goodman, Mayor

By: Lawrence L. Brown III
LAWRENCE L. BROWN, III,
Chairman

Attest

Attest

By: _____
Beverly K. Bridges, MMC
City Clerk

By: Alon Uvarov
Secretary to the Board

Approved as to Form

Approved as to Form

By: John S. Ridella 12/3/13
Deputy City Attorney Date

By: Christopher Figgins 11/18/13
Christopher Figgins Date
Chief Deputy District Attorney



LEGEND

- EXISTING CCRFCD FACILITY
- FUTURE CCRFCD FACILITY
- PROPOSED CCRFCD FACILITY





EXHIBIT A - LAS VEGAS WASH - RAINBOW (ELKHORN ROAD TO GRAND TETON DRIVE) LAS22M09 OCT 08