

December 6, 2017

Azure Development, LLC
PO Box 370246
Las Vegas, NV 89137

Department of Planning
City of Las Vegas
333 N. Rancho Drive
Las Vegas, NV 89106

RE: REQUEST EXTENSION OF TIME JUSTIFICATION LETTER (APN 125-27-222-014)

To whom it may concern:

We would like to request an Extension Of Time ("EOT") of all the items in our prior approved SDR-61862 (VAR-61860 & PRJ-61836). Due to financial reasons and numbers of revising quotes from contractors to calculate the cost of constructing the facility, we had to prolong to start constructing the Facility that longer than we had initially planned. However, as of now, we are in the final stage of the preparation process of this Project with finalize figures coming in that we are aiming to break ground in 2018. Therefore, we respectfully request a 2-years EOT be granted.

Thank you for your attention in this matter in advance.

Truly,



Xavier Seto,
Its Chief Executive Officer
Azure Development, LLC