513 Avalon Cir

Lot 5 Blk 3 Twin Lakes Est #6-A

Theresa Kyvaka - 12-2-80

DEPT. of BLDG. & SAFETY — CITY of LAS VEGAS, NEVADA

OWNER SOUTHWESTERN SUB. ADDRESS 513 Avalon Circle DATE 3-8-62
GEN CONT. Viking Const. Co. TYPE OF STRUCTURE S.F. Dwl.
PERMIT NO. 8310 LEGAL DESCRIPTION Lot 5 Block 3 Twin Lakes Est. #6-A

BUILDING

LOCATION W.S. 3-13-62
FIREPLACE FTG.
FOOTINGS W.S. 3-13-62
FOUNDATION WALL
STEM WALL Miller 3-19-62
FLOOR FRAMING
SLAB Miller 4-2-62
CHIMNEY STEEL (FIREPLACE)
WALL STEEL
COLUMN STEEL
BEAM STEEL
STEEL FABRICATION
FRAMING W.S. 4-26-62
ROOF SHEATHING W.S. 5-17-62

	INTERIOR	EXTERIOR
DRYWALL	W.S. 7-26-62	
LATH		W.S. 7-26-62
BACKING (SIDING)		
PLASTER SCRATCH		W.S. 7-26-62
PLASTER BROWN		

FINAL BLDG. W.S. 8-16-62 DATE 8-16-62

MECHANICAL

PLUMBING CONT. Fontana 3-15-62
PERMIT NO. 2132 DATE 3-20-62
HEAT & VENT. AC CONT. Fontana 3-15-62
PERMIT NO. 2362 DATE 3-20-62
SEWER CONT. Fontana 3-15-62
PERMIT NO. 2-1226 DATE 3-20-62
ROUGH SOIL Fontana 4-3-62
ROUGH WATER Fontana 3-15-62
TOP-OUT Fontana 3-15-62
ROUGH GAS
AC ROUGH DUCT Fontana 4-26-62
REF. ROUGH PIPING
FINAL PLUMBING Fontana 5-16-62
FINAL GAS
FINAL AIR COND. Fontana 5-16-62
FINAL REFRIG.
FINAL SEWER Fontana 5-16-62
FINAL SEPTIC TANK

ELECTRICAL

TEMP. POLE CONT.
PERMIT NO. DATE
INSPECTION DATE
ELECTRICAL CONT. Wagner Electric
PERMIT NO. 3571 DATE 4-18-62
FIXTURES CONT. Wagner Electric
PERMIT NO. 2512 DATE 4-18-62
SLAB
ROUGH Miller 5-1-62
FINAL ROUGH
FINAL FIXTURE
TEMPORARY SERVICE

MISCELLANEOUS

URBAN REDEVELOPMENT APPROVAL
☐
GRADING & DRAINAGE
ON-SITE PARKING SPACES APP.
ENG. APPROVAL OF
OFF-SITE IMPROVEMENTS

INSPECTOR DATE

APPROVED FOR OCCUPANCY W.S. 8-16-62
APPROVED FOR METER Miller 8-16-62

PLEASE NOTE REMARKS ON REVERSE SIDE LOG # AREA # 23 04

513 Avalon Circle T-3 3

Theresa Kyriakos 12-2-80

DEPT. of BLDG & SAFETY — CITY of LAS VEGAS, NEVADA

OWNER SOUTHWESTERN SUB. ADDRESS 513 Avalon Circle DATE 3-8-62
GEN CONT. Viking Const. Co. TYPE OF STRUCTURE S.F. Dwl.
PERMIT NO. 8310 LEGAL DESCRIPTION Lot 5 Block 3 Twin Lakes Est. #6-A

BUILDING		MECHANICAL		ELECTRICAL	
LOCATION	W.S. 3-13-62	PLUMBING CONT.	[illegible]	TEMP. POLE CONT.	
FIREPLACE FTG.		PERMIT NO. 2132	DATE 3-20-62	PERMIT NO.	DATE
FOOTINGS	W.S. 3-13-62	HEAT & VENT. AC CONT.	[illegible]	INSPECTION	DATE
FOUNDATION WALL		PERMIT NO. 2362	DATE 3-[illegible]	ELECTRICAL CONT.	[illegible]
STEM WALL	W.S. 3-19-62	SEWER CONT.	[illegible]	PERMIT NO. 3511	DATE 4-[illegible]
FLOOR FRAMING		PERMIT NO. 2-132	DATE 3-[illegible]	FIXTURES CONT.	[illegible]
SLAB	Under 5-2-62	ROUGH SOIL	[illegible]	PERMIT NO. [illegible]	DATE 4-[illegible]
CHIMNEY STEEL (FIREPLACE)		ROUGH WATER	[illegible]	SLAB	
WALL STEEL		TOP-OUT	[illegible]	ROUGH	[illegible]
COLUMN STEEL		ROUGH GAS	[illegible]	FINAL ROUGH	
BEAM STEEL		AC ROUGH DUCT	[illegible]	FINAL FIXTURE	
STEEL FABRICATION		REF. ROUGH PIPING		TEMPORARY SERVICE	
FRAMING	W.S. 4-6-62	FINAL PLUMBING	[illegible]	**MISCELLANEOUS**	
ROOF SHEATHING	W.S. 4-17-62	FINAL GAS		URBAN REDEVELOPMENT APPROVAL	
	INTERIOR / EXTERIOR	FINAL AIR COND.	[illegible]	☐	
DRYWALL	W.S. 5-16-62	FINAL REFRIG.		GRADING & DRAINAGE	
LATHING	W.S. 5-16-62	FINAL SEWER	[illegible]	ON-SITE PARKING SPACES	APP.
BACKING (SIDING)		FINAL SEPTIC TANK		ENG. APPROVAL OF OFF-SITE IMPROVEMENTS	
PLASTER SCRATCH	W.S. 5-16-62				
PLASTER BROWN					
FINAL BLDG	W.S. 8-16-62 DATE 8-16-62				

	INSPECTOR	DATE
APPROVED FOR OCCUPANCY	W.S. 8-16-62	
APPROVED FOR METER	Miller 8-16-62	

PLEASE NOTE REMARKS ON REVERSE SIDE LOG #: AREA #: 23.04

513 Avalon Circle T-3 3