Agenda Item No.: **40.**

AGENDA SUMMARY PAGE

CITY COUNCIL MEETING OF: JANUARY 17, 2007

DEPARTMENT: PUBLIC WORKS
DIRECTOR: CHARLIE KAJKOWSKI

☒ **Consent** ☐ **Discussion**

SUBJECT:
Approval of Supplemental No. 4 to Interlocal Contract 387d between the City of Las Vegas and the Regional Transportation Commission of Southern Nevada (RTC) to extend the date of completion for the Tenaya Way, Beltway to Elkhorn Road project - Ward 6 (Ross)

Fiscal Impact

☐ **No Impact** ☐ **Augmentation Required**
☐ **Budget Funds Available** **Dept./Division:**
Amount:
Funding Source:

PURPOSE/BACKGROUND:
Supplemental No. 4 to Interlocal Contract 387d will extend the date of completion for the Tenaya Way, Beltway to Elkhorn Road project. Construction is substantially complete. Additional time is needed to resolve final punch list items. The Regional Transportation Commission approved this contract at their January 11, 2007 Board meeting.

RECOMMENDATION:
Approval

BACKUP DOCUMENTATION:
Supplemental No. 4 to Interlocal Contract 387d

Motion made by GARY REESE to Approve Items 11-15, 17-31 and 34-44

Passed For: 7; Against: 0; Abstain: 0; Did Not Vote: 0; Excused: 0
LAWRENCE WEEKLY, LARRY BROWN, LOIS TARKANIAN, STEVE WOLFSON, OSCAR B. GOODMAN, GARY REESE, STEVEN D. ROSS; (Against-None); (Abstain-None); (Did Not Vote-None); (Excused-None)