Agenda Item No.: **36.**

AGENDA SUMMARY PAGE
CITY COUNCIL MEETING OF: AUGUST 6, 2008

DEPARTMENT: PUBLIC WORKS
DIRECTOR: JORGE CERVANTES

☒ **Consent** ☐ **Discussion**

SUBJECT:
Approval of Second Supplemental to Interlocal Contract LAS09V05 between the City of Las Vegas and the Clark County Regional Flood Control District (CCRFCD) to extend the design engineering contract date for the Oakey Drain, Birch Street to Cahlan Drive - Ward 1 (Tarkanian)

Fiscal Impact

☐ **No Impact** ☐ **Augmentation Required**

☐ **Budget Funds Available**

Amount:
Funding Source:
Dept./Division:

PURPOSE/BACKGROUND:
On August 11, 2005, the City of Las Vegas entered into an Interlocal Contract with the CCRFCD for the design of the Oakey Drain, Birch Street to Cahlan Drive, with construction scheduled to begin during fiscal year 2007/2008. The basic improvements shall consist of approximately 3,000 feet of reinforced concrete pipe varying in size from 5-feet by 5-feet to 10-feet by 8-feet with associated drainage collection facilities to collect the storm water flows. This system will provide protection to properties along Oakey Boulevard between Cahlan Drive and Birch Street by directing the water into the existing Oakey Drain facility, which ultimately drains to the freeway channel. This Second Supplemental Interlocal Contract will extend the date of completion to February 23, 2010.

RECOMMENDATION:
Approval

BACKUP DOCUMENTATION:
Second Supplemental to Interlocal Contract LAS09V05

Motion made by GARY REESE to Approve Items 14, 16-32, 34-44 and 46-49

Passed For: 7; Against: 0; Abstain: 0; Did Not Vote: 0; Excused: 0
RICKI Y. BARLOW, LOIS TARKANIAN, LARRY BROWN, OSCAR B. GOODMAN, GARY REESE, STEVE WOLFSON, STEVEN D. ROSS; (Against-None); (Abstain-None); (Did Not Vote-None); (Excused-None)