THIRD SUPPLEMENTAL INTERLOCAL CONTRACT

GOWAN NORTH CHANNEL, EL CAPITAN WAY TO THE WESTERN BELTWAY

THIS THIRD SUPPLEMENTAL INTERLOCAL CONTRACT made and entered into as of the 21st day of May, 2009 by and between the Clark County Regional Flood Control District, hereinafter referred to as "DISTRICT", and the City of Las Vegas hereinafter referred to as "CITY".

W I T N E S S E T H

WHEREAS, pursuant to Chapter 543 of the Nevada Revised Statutes, the DISTRICT may approve a project to design and construct flood control improvements, and;

WHEREAS, the flood control improvements proposed herein are the same as those generally identified in 2008 Master Plan, as Structure Numbers GOBW 0000, GOBW 0048, GONO 0230, GONO 0234, GONO 0272, GONO 0325, GONO 0335 hereinafter referred to as "PROJECT"; and

WHEREAS, the PROJECT is identified and shown on the attached Exhibit "A"; and

WHEREAS, the PROJECT has been approved by the DISTRICT on its Ten Year Construction Program; and

WHEREAS, the PROJECT has regional flood control significance and is located in the same hydrographic area as the Las Vegas Valley.

WHEREAS, the Interlocal Contract dated January 12, 2006, First Supplemental Interlocal Contract dated December 14, 2006, and Second Supplemental Interlocal Contract dated November 13, 2008 were entered into between the DISTRICT and the CITY; and

WHEREAS, the CITY wishes to extend the project completion date.

NOW, THEREFORE, in consideration of the covenants, conditions, contracts, and promises of the parties hereto, the DISTRICT and the CITY agree to the following:

SECTION III – GENERAL, paragraph 15 shall be revised as follows:

15. The items covered in SECTION II - PROJECT COSTS must be completed to the satisfaction of the DISTRICT prior to June 30, 2010. The DISTRICT may, at any

time thereafter, grant extensions or terminate this CONTRACT after thirty (30) days notice.

The remainder of the Interlocal Contract dated January 12, 2006, First Supplemental Interlocal Contract date December 14, 2006, and Second Supplemental Interlocal Contract dated November 13, 2008 shall remain unchanged.

IN WITNESS WHEREOF, the Parties have caused this Third Supplemental Interlocal Contract to be executed by their duly authorized representatives the day and year first above written.

Date of Council Action

7/1/2009

City of Las Vegas

By: _____
Oscar B. Goodman
Mayor

Attest

By: _____
Beverly K. Bridges, CMC
City Clerk

Approved as to Form

By: _____ 6/10/09
Deputy City Attorney Date

Date of District Action

May 21, 2009

Regional Flood Control District

By: _____
Lawrence L. Brown, III
Chairman

Attest

By: _____
Carolyn Frazier
Secretary to the Board

Approved as to Form

By: _____ 5/14/09
Christopher Figgins Date
Chief Deputy District Attorney


215
WASHBURN
215
WASHBURN
GRAND CANYON
FORT APACHE
GONO0335
GONO0325
GONO023
GOBW0048
GOBW0000
GONO0272
GONO0234
BELTWAY
LONE MOUNTAIN
EL CAPITAN
CRAIG
Public Works
Flood Control Planning
N
LEGEND
EXISTING LOCAL FACILITY
EXISTING CCRFCD FACILITY
FUTURE CCRFCD FACILITY
PROPOSED CCRFCD FACILITY
FUTURE CCRFCD DETENTION BASIN
EXHIBIT A - GOWAN NORTH CHANNEL - LONE MOUNTAIN ROAD
(EL CAPITAN WAY TO THE WESTERN BELTWAY) (LAS24B06)
F:\IDepot\Engineering_Planning\Flood\ARCVIEW\CCRFCD\Gowan Beltway West
Due to continuous development activity
this map is for reference only.
0
730
1,460
Feet

LAS24B06