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Amount: 1 05
Funding Source: CCRFCD
Dept./Division: PW/Engineering Planning

PURPOSE/BACKGROUND:

This Supplement to the Interlocal Contract is to decrease funding based upon the project bid
results and extend the date of completion to June 15, 2009. On December 11, 2007 bids were
opened for the Gowan Lone Mountain System - Branch 4 project. The bid opening combined the
Gowan Lone Mountain System - Branch 4, the Gowan Lone Mountain System - Cliff Shadows
Park (LAS10YO05) and the La Madre Equestrian Trailhead projects. Two bids were received
ranging in total cost from $7,338,338.00 to $9,380,484.87. The recommended best bid is to
Rafael Construction, Inc., in the amount of $7,338,338.00 or approximately 27% lower than the
engineers estimate of $10,107,000. The Interlocal Contract dated September 14, 2006 between
the District and the City of Las Vegas allocates $4,456,734 for the construction of this project.
This Agenda Item is to decrease construction funding to $3,400,000 and to reduce the
construction management cost from $445,673 to $320,000. The City also desires to extend the
construction contract until construction is complete.

RECOMMENDATION:
Approval

BACKUP DOCUMENTATION:
First Supplemental Interlocal Contract LAS24D06

Motion made by GARY REESE to Approve Items 13-37

Passed For: 7; Against: 0; Abstain: 0; Did Not Vote: 0; Excused: 0

RICKI'Y. BARLOW, LOIS TARKANIAN, LARRY BROWN, OSCAR B. GOODMAN,
GARY REESE, STEVE WOLFSON, STEVEN D. ROSS; (Against-None); (Abstain-None);
(Did Not Vote-None); (Excused-None)



