
FIRST SUPPLEMENTAL TO THE INTERLOCAL CONTRACT FOR
LAS VEGAS WASH — ELKHORN ROAD,

RAINBOW BOULEVARD TO TORREY PINES DRIVE

THIS INTERLOCAL CONTRACT made and entered into as of the  /0 	 day of
	 , 2008 by and between the Clark County Regional Flood Control District,
hereinafter referred to as "DISTRICT" and the CITY OF LAS VEGAS, hereinafter referred to
as "CITY".

WITNES SETH

WHEREAS, pursuant to Chapter 543 of the Nevada Revised Statutes, the DISTRICT
may approve a project to design and construct flood control improvements; and

WHEREAS, the flood control improvements proposed herein are the same as those
generally identified in the 2002 Master Plan Update as Facility Number LVMD 2500 hereinafter
referred to as PROJECT; and

WHEREAS, the PROJECT is identified and shown on the attached Exhibit "A"; and

WHEREAS, the PROJECT has been approved by the DISTRICT on its annual Ten Year
Construction Program; and

WHEREAS, the PROJECT has regional flood control significance and is located in the
same hydrographic area as the Las Vegas Valley.

WHEREAS, the DISTRICT approved an Interlocal contract to provide funds for
construction and construction management of the Project; and,

WHEREAS, it is necessary to decrease construction funding for the Project; and

NOW, THEREFORE, in consideration of the covenants, conditions, contracts, and
promises of the parties hereto, the DISTRICT and the CITY agree to supplement the Interlocal
Contract approved November 8, 2007, as follows:

SECTION II— PROJECT COSTS, shall be changed to read as follows

The DISTRICT agrees to fund project costs within the limits specified below:

I.	 Construction management at a cost not to exceed $586,450.

2. Construction at a cost not to exceed $ 6,745,113.

3. The total cost of the contract shall not exceed $7,331,563 which includes all of the items
described in the paragraphs above.
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4. A written request must be made to the DISTRICT and approved by the Board to
reallocate funds between phases of the project. No other approval by the Lead Entity is
required.

5. A written request must be made to the DISTRICT and a Supplemental Interlocal Contract
approved by the Board to increase the total cost of the contract noted above prior to
payment of any additional funds.

• • •

• • •

• • •

• • •

• • •
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REGIONAL FLOOD CONTROL DISTRICT

The remainder of the original Interlocal Contract remains unchanged.

IN WITNESS WHEREOF, this Supplemental No. 1 to the Interlocal Contract is hereby executed
as of the date set forth above.

Date of District Action:

4E4,61/0/ c/,?F
A ST:

CAROLYN	 IER, Secretqr9 to the Board

CHItISTOPHER FIGG
Chief Deputy District Attorney

******************************************************************************

Date of Council Action:
	

CITY OF LAS VEGAS
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