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Amount: $241,
Funding Source: CCRFCD
Dept./Division: PW/City Engineer

PURPOSE/BACKGROUND:

On June 10, 2004, the Regional Flood Control District entered into an Interlocal Contract with
the City of Las Vegas for the construction of local drainage improvements for the Brush Street
storm drain. The First Supplemental Interlocal Contract to extend the date of completion was
approved on July 13, 2006. This Second Supplemental Interlocal Contract is to increase
construction funding to the amount of $428,502, reflecting the current engineers cost estimate.
This project is entirely within one fourth mile of an existing Regional Flood Control District
facility and is eligible for 100 percent construction funding. This second supplemental also
extends the project completion date to October 27, 2009. The extension of time is needed in
order to include the Brush Street improvements with the Alta Parallel System project. This
completion date matches the proposed completion date for the Alta Parallel System project. The
total cost of the contract shall not exceed $428,502.

RECOMMENDATION:
Approval

BACKUP DOCUMENTATION:
Interlocal Contract LLD12A04

Motion made by GARY REESE to Approve Items 15, 17-28, 29 subject to correcting the Ward
to Ward 4, 30-32 and 34-50

Passed For: 7; Against: 0; Abstain: 0; Did Not Vote: 0; Excused: 0

RICKI'Y. BARLOW, LOIS TARKANIAN, LARRY BROWN, OSCAR B. GOODMAN,
GARY REESE, STEVE WOLFSON, STEVEN D. ROSS; (Against-None); (Abstain-None);
(Did Not Vote-None); (Excused-None)



