
CONTRACT # 515d

SUPPLEMENTAL INTERLOCAL CONTRACT NO. 4
ARTERIAL RESOTRATION AND PRESERVATION PROJECTS

FISCAL YEAR 2006

THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 4 made and entered into
this jig_ day of  ifitetA—  , 2009 by and between the City of Las Vegas, a municipal
corporation, hereinafter refWred to as the "CITY" and the Regional Transportation Commission
of Southern Nevada hereinafter referred to as "RTC".

VVITNESSETH

WHEREAS, RTC approved an Interlocal Contract on August 11, 2005 and supplemental
contracts dated May 18, 2006, July 13, 2006 and September 13, 2007 for the Arterial Restoration
and Preservation Projects, Fiscal Year 2006, being located wholly within the CITY; and

WHEREAS, the RTC previously granted a revised "Authorization to Proceed" for
construction; and,

WHEREAS, the CITY desires to extend the project completion date.

NOW, THEREFORE, in consideration of the covenants, conditions, agreements, and
promises of the parties hereto, it is mutually agreed to supplement the Interlocal Contract for the
Project as follows:

SECTION III — GENERAL paragraph 7 shall be revised to read as follows:

7. The project must be completed to the satisfaction of the RTC prior to January 31,
2010. The RTC may at any time thereafter grant time extensions or terminate this
Contract and require all sums advanced to the CITY be reimbursed.

The remainder of the Interlocal Contract dated August 11, 2005 and supplemental contracts
dated May 18, 2006, July 13, 2006 and September 13, 2007 shall remain unchanged.

IN WITNESS WHEREOF, this Supplemental Interlocal Contract No. 4 is effective as of
the date first set forth above.
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BY:

Date ofCommission Action:
	

REGIONAL TRANSPORTATION COMMISSION

TONI MICHENER, Executive Assistant

Approved as to Formznd Legality:

PLAN, General Counsel

OSCAR B. GOODMAN, Mayor
BY:

BEVERLY	 RlDGES,'CMC, Cit lerk

Approved as to Form and Legality:

5.
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Date of Council Action:	 CITY OF LAS VEGAS

Attest:
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