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Amount: $811,310.40
Funding Source: General Capital Projects
Dept./Division: Office of Business Development

PURPOSE/BACKGROUND:

On May 7, 2008, City Council approved the execution of an Incremental Natural Gas Facilities
Agreement to provide off-site improvements to meet the natural gas needs of Symphony Park
and World Market Center. The original estimate for the work and material was $3 million, with
a margin of error of plus or minus 25 percent. Bids came in at $5.4 million. Final costs came in
at $6,183,931.21, due to encountering contaminated soils along Main Street. Per Article II of the
agreement, World Market Center is paying two-thirds of the cost and City Parkway V, Inc. is
paying the remaining one third. City Parkway V, Inc.s one-third portion of the final costs is
$811,310.40

RECOMMENDATION:
Approval and authorization of City Parkway V, Inc., to pay final costs for the construction of
Incremental Natural Gas Facilities per the Incremental Natural Gas Facilities Agreement.

BACKUP DOCUMENTATION:
1. Incremental Natural Gas Facilities Agreement
2. Southwest Gas Final As-Built Cost

Motion made by GARY REESE to Approve Items 12-21, 23-30 and 32-39

Passed For: 5; Against: 0; Abstain: 0; Did Not Vote: 1; Excused: 1

RICKI'Y. BARLOW, STEVE WOLFSON, OSCAR B. GOODMAN, GARY REESE,
STAVROS S. ANTHONY; (Against-None); (Abstain-None); (Did Not Vote-STEVEN D.
ROSS); (Excused-LOIS TARKANIAN)



