CONTRACT # 469d

SUPPLEMENTAL INTERLOCAL CONTRACT NO. 4
ELKHORN ROAD OVERPASS AT US-95

- THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 4 made and entered into
this 3' h day of NVEMEe e | 2009, by and between the City of Las Vegas, a municipal
001p01a110n hereinafier referred to as the CITY and the Regional Transportation Commission of
Southern Nevada, hereinafter referred to as RTC.

WITNESSETH

WHEREAS, RTC approved an Interlocal Contract on April 8, 2004 and supplemental
interlocal contracts dated June 10, 2004, December 14, 2006 and October 9, 2008 for a project to
perform construction inspection and construction of the Elkhorn Road Overpass at US-95; and

WHEREAS, the RTC previously granted “Authorization to Proceed” for construction
and construction engineering; and,

WHEREAS, the CITY desires to extend the project completion date.

NOW, THEREFORE, in consideration of the covenants, conditions, agreements, and
promises of the parties hereto, it is mutually agreed to supplement the Interlocal Contract for the
Project as follows:

SECTION 111 - GENERAL paragraph 7 shall be revised to read as follows:

7. The project must be completed to the satisfaction of the RTC prior to December 31,

2011. The RTC may at any time thercafter grant time extensions or terminate this

Contract and require all sums advanced to the CITY be reimbursed.

The remainder of the Interlocal Contract dated April 8, 2004 and supplemental interlocal
contracts dated June 10, 2004, December 14, 2006 and October 9, 2008 shall remain unchanged.

IN WITNESS WHEREOF, this Supplemental Interlocal Conllacl No. 4 is effective as
of the date first set forth above.
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