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Amount:
Funding Source:
Dept./Division:

PURPOSE/BACKGROUND:

On July 12, 2007 the CCRFCD entered into an Interlocal Contract with the City to provide
funding for the engineering design, environmental mitigation and right-of-way associated with
the Gowan Outfall - Lone Mountain Branch (Rancho Drive to Decatur Boulevard) storm drain
project. The First Supplemental Interlocal Contract dated December 13, 2007 increased funding
for engineering and extended the date of completion. The Second Supplemental Interlocal
Contract dated November 12, 2009 extended the completion date. The Third Supplemental
Interlocal Contract dated October 13, 2011 decreased project funding. The Fourth Supplemental
Interlocal Contract dated June 13, 2013 extended the project completion date and the Fifth
Supplemental Interlocal Contract August 14, 2014 increased project funding. This Sixth
Supplemental Interlocal Contract will extend the project completion date from June 30, 2015 to
June 30, 2016 as additional time is required to complete the project. The CCRFCD approved
this contract at their May 21, 2015 Board Meeting.

RECOMMENDATION:
Approval

BACKUP DOCUMENTATION:
Sixth Supplemental Interlocal Contract LAS24EQ07

Motion made by STEVEN D. ROSS to Approve the Consent Agenda except item(s) 13, 15 and
23

Passed For: 7; Against: 0; Abstain: 0; Did Not Vote: 0; Excused: 0

BOB COFFIN, RICKI Y. BARLOW, LOIS TARKANIAN, CAROLYN G. GOODMAN,
STEVEN D. ROSS, STAVROS S. ANTHONY, BOB BEERS; (Against-None); (Abstain-None);
(Did Not Vote-None); (Excused-None)



