















































































































































































































































































































































































































































































































































































































































FIFTH SUPPLEMENTAL INTERLOCAL CONTRACT FOR CONSTRUCTION OF
GOWAN NORTH SYSTEM - PHASE III
(ALEXANDER ROAD TO LONE MOUNTAIN ROAD)
THIS FIFTH SUPPLEMENTAL INTERLOCAL CONTRACT, made and entered into as

of the //# day o , 2007 by and between the Clark County Regional Flood
Control District, hereinafter referred to as “DISTRICT” and the City of Las Vegas, hereinafter

referred to as “CITY”.
WITNESSETH

WHEREAS, pursuant to Chapter 543 of the Nevada Revised Statutes, the DISTRICT may

approve a project to design and construct flood control improvements; and

WHEREAS, the flood control improvements proposed herein are the same as those
generally identified in the 2002 Master Plan, Structure No. GONO 0117, 0181 and 0183 hereinafter

referred to as “PROJECT”; and
WHEREAS, the PROJECT is identified and shown on the attached Exhibit “A”’; and

WHEREAS, the PROJECT has been approved by the DISTRICT on its Ten Year

- Construction Program; and

WHEREAS, the DISTRICT entered into an Entity Advance Funding Interlocal Contract
for construction, construction management and FEMA Letter of Map Revision on July 11, 2002, a
First Supplemental Interlocal Contract on August 14, 2003 which changed the funding source from
the City to the District, a Second Supplemental Interlocal Contract dated May 20, 2004 to increase

funding due the bid being higher than the engineer’s estimate, a Third Supplemental Interlocal
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Contract dated April 14, 2005 to increase construction funding and a Fourth Supplemental

Interlocal Contract dated November 10, 2005 to extend the date of completion; and
WHEREAS, the CITY wishes to extend the completion date; and

WHEREAS, on June 14, 2001, the Board approved the PROJECT and set a priority for
funding; and
WHEREAS, the DISTRICT entered into an Entity Advance Funding Interlocal Contract

for construction, construction management, and FEMA Letter of Map Revision on July 11, 2002;

and

WHEREAS, the DISTRICT now has sufficient funds for this PROJECT and is able to

meet its obligation to fully fund the PROJECT; and

WHEREAS, the PROJECT has regional flood control significance and is located in the

same hydrographic area as the Las Vegas Valley; and

NOW, THEREFORE, in consideration of the covenants, conditions, contracts, and

promises of the parties hereto, the DISTRICT and the CITY agree to the following:

SECTION III - GENERAL, paragraphs 10 and 15 shall be revised to read as follows:

10.  The DISTRICT will pay the CITY, or make payment directly to its contractor or its
consultant, each month for project costs as outlined in SECTION II - PROJECT COSTS.
Invoices must identify and allocate all costs to the categories noted below:

a. Right-of-Way acquisition including appraisals, title and escrow, negotiations, legal
fees, recording fees, etc.

b. Predesign Engineering (all work prior to design, excluding right-of-way)
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C. Design Engineering

d. Construction Engineering

e. Construction (all work after award of con_str‘uction contract)

f Environmental: costs incurred by thé Lead Entity for the preparation of
environmental documentation applicable to the project and costs incurred for the
implementation of mitigation measures provided in an environmental document

(e.g., EIS OR EA)

g Other including landscaping, flood insurance rate map amendments or revisions,
etc.
15.  The items covered in SECTION II — PROJECT COSTS must be completed to the

satisfaction of the DISTRICT prior to December 31, 2008. The DISTRICT may, at any
time thereafter, grant extensions or terminate this Contract after thirty (30) days notice.

The remainder of the original Interlocal Contract dated July 11, 2002, and Supplemental
Interlocal Contracts dated August 14, 2003, May 20, 2004, April 14, 2005 and November 10, 2005

shall remain unchanged.
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In WITNESS WHEREQOF, this Fifth Supplemental Interlocal Contract is hereby executed as of the

date first set forth above.

Date of District Action: REGIONAL FLOOD CONTROL DISTRICT

Byve Fsrernce CEBna

LAWRENCE L. BROWN III, CHAIRMAN

Approved as to Form:

i o,

CHRISTOPHER Eé;%%\
CHIEF DEPUTY DISTRICT ATTORNEY
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DATE OF COUNCIL ACTION: CITY OF LAS VEGAS
¢ amuaty /] 2007 BY: éwéﬁk
ATTEST OSCAR B. GOODMAN, MAYOR

Bucal Kbl

‘By: Beveq/K Bridges, CMC
ApproveAgting KitwSlerk

T f Brcen, /1)o7

DEPUTY CITY ATTORNEY
Thomas R. Green
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EXHIBIT A
Gowan North System Phase Il - (Alexander Road to Lone Mountain Road)
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EVOLVE's goal is to assist hard-to-serve

populations, which include violent and

non-violent ex-offenders, the homeless, chronic

inebriates and other individuals, with finding the

Supportive and employment services needed

to become and remain self-sufficient.

EVOLVE Educational and Viocational Opportunities
Leading to Valdable Experience














































































































































































































































