

• 5508 GYPSY •

1 Sub Div 3-5

OWNER <u>Frederic Alder</u>		ADDRESS <u>5508 Hyslop</u>	
CONTRACTOR <u>Same</u>		DATE <u>1-6-55</u>	
PERMIT NO. <u>2-9-55</u>		29-013 Chap. No. 3	
FOUNDATION <u>girders - joists Feb 3-15</u>	PLUMBING CONTR. <u>Ritter</u>	ELECT. CONTR. <u>Gene Collins</u>	
STEEL <u>INSR</u> DATE <u>1-31</u>	PERMIT <u>19007</u> DATE <u>3-16</u>	PERMIT <u>15508</u> DATE <u>1-31</u>	
FOOTINGS <u>13-1-31</u>	NO. FIXTURES <u>9</u>	TEMP. POWER <u>INSR</u> DATE <u>1-31</u>	
WALLS	ROUGH <u>INSR</u> DATE <u>3-17</u>	TEMP. LIGHT <u>INSR</u> DATE <u>1-31</u>	
PIERS	WATER TEST <u>INSR</u> DATE <u>3-17</u>	LIGHT OUTLETS <u>13</u>	
FIREPLACE	ROUGH <u>INSR</u> DATE <u>3-31</u> GAS <u>3</u>	SWITCHES <u>12</u>	
FORMS	FINAL <u>INSR</u> DATE <u>8-25</u> OUTLETS	115 V RECEPTACLES <u>15</u>	
STEEL <u>INSR</u> DATE	WATER HTR. & VENT. <u>INSR</u> DATE	250 V RECEPTACLES	
WALL	SEWER <u>INSR</u> DATE <u>3-31</u>	RANGES	
BOND BEAM	CONTR. <u>Ritter</u>	WATER HTRS.	
COLUMNS	PERMIT NO. <u>19007</u> DATE <u>3-16</u>	COOLERS	
CHIMNEY	PROPERTY LINE	MOTOR H.P.	
FRAMING <u>INSR</u> DATE <u>4-15-55</u>	SEPTIC TANK <u>INSR</u> DATE	FESTOON LIGHTING	
ROOF SHEATHING <u>13-1-15-55</u>	CONTR.	SPACE HEATERS	
ROOF <u>13-1-15-55</u>	PERMIT NO. <u>19007</u> DATE <u>3-16</u>	FIXTURES <u>13</u>	
LATH <u>INSR</u> DATE	HTS. & VENT. <u>INSR</u> DATE <u>5-16</u>	NEON SIGNS	
INTERIOR	CONTR. <u>William Steg</u>	TEMPORARY SERVICE	
EXTERIOR <u>13-1-15-55</u>	PERMIT NO. <u>19935</u> DATE <u>4-5</u>		
PLASTER <u>INSR</u> DATE	ROUGH <u>INSR</u> DATE		
SCRATCH <u>13-1-15-55</u>	HT. FINAL <u>INSR</u> DATE		
BROWN <u>13-1-15-55</u>	ROUGH <u>INSR</u> DATE <u>8-25</u>		
FINAL BLDG. <u>INSR</u> DATE	VENT. FINAL <u>INSR</u> DATE <u>8-25</u>		
	FINAL PLBG. <u>INSR</u> DATE <u>8-25</u>		
JOB COMPLETED DATE		SIGNED	

5508 Hyslop