



AGENDA SUMMARY PAGE
CITY COUNCIL MEETING OF SEPTEMBER 6, 2006

DEPARTMENT: FINANCE AND BUSINESS SERVICES

DIRECTOR: MARK R. VINCENT

Consent **Discussion**

SUBJECT:

Approval to Increase Contingency Amount for Negotiated Delay Damages for the Lone Mountain Sewer Lift Station Facility Improvements located at 3271 North Durango Drive - Department of Public Works - Award recommended to: SPEISS CONSTRUCTION COMPANY, INC. (\$165,537 - Sanitation Enterprise Fund) - Ward 6 (Ross)

Fiscal Impact

No Impact

Augmentation Required

Budget Funds Available

Dept./Division: Public Works/Environmental

Amount: \$165,537

Funding Source: Sanitation EF

PURPOSE/BACKGROUND:

On August 3, 2005 City Council approved award of Bid No. 05.53541.LMLS-LED for Lone Mountain Sewer Lift Station Facility Improvements, located at 3271 North Durango Drive. This item provides for additional contingency funds which will be available to compensate Speiss Construction Company, Inc. for unavoidable construction delays associated with the late delivery of sole source equipment.

RECOMMENDATION:

That City Council approve the increased Contingency Amount for Negotiated Delay Damages for the Lone Mountain Sewer Lift Station Facility Improvements to Speiss Construction Company, Inc. in the amount of \$165,537. Authority to execute the Modification is given to the Purchasing Manager per R-48-2006.

BACKUP DOCUMENTATION:

None

Motion made by GARY REESE to Approve Items 13 through 49

Passed For: 0; Against: 0; Abstain: 0; Did Not Vote: 0; Excused: 0

None; (Against-None); (Abstain-None); (Did Not Vote-None); (Excused-None)