

**SEVENTH SUPPLEMENTAL INTERLOCAL CONTACT**

**GOWAN NORTH CHANNEL ALEXANDER DRIVE TO  
LONE MOUNTAIN ROAD AND LONE MOUNTAIN OUTFALL**

THIS SEVENTH SUPPLEMENTAL INTERLOCAL CONTRACT made and entered into as of the 10<sup>th</sup> day of August, 2006 by and between the Clark County Regional Flood Control District, hereinafter referred to as "DISTRICT", and the City of Las Vegas hereinafter referred to as "CITY".

**WITNESSETH**

**WHEREAS**, pursuant to Chapter 543 of the Nevada Revised Statutes, the DISTRICT may approve a project to design and construct flood control improvements, and;

**WHEREAS**, the flood control improvements proposed herein are the same as those identified in the 1997 Master Plan Update, Structures GONO 0117, 0151, 0179, 0205, GOLM 0000, 0049, and 0101; and

**WHEREAS**, the flood control improvements proposed herein are generally described in the 2002 Master Plan Update, Structures GONO 0117, 0181, 0183, GOLM 0000, 0049, and 0101, hereinafter referred to as the "PROJECT"; and

**WHEREAS**, the PROJECT is identified and shown on the attached Exhibit "A"; and

**WHEREAS**, the PROJECT has been approved by the DISTRICT on its annual Ten Year Construction Program; and

**WHEREAS**, the PROJECT has regional flood control significance and is located in the same hydrographic area as the Las Vegas Area; and

**WHEREAS**, the CITY wishes to extend the date of completion; and

**NOW, THEREFORE**, in consideration of the covenants, conditions, contracts, and promises of the parties hereto, the DISTRICT and the CITY agree to the following:

**SECTION III – GENERAL paragraph 15 shall be revised to read as follows:**

15. The items covered in Section II – PROJECT COSTS must be completed to the satisfaction of the DISTRICT prior to November 10, 2006. The DISTRICT may, at any time thereafter, grant extensions or terminate this CONTRACT after thirty (30) days notice.

All other sections of the Interlocal Contract dated September 10, 1998, and Supplemental Interlocal Contracts dated May 11, 2000, May 16, 2002, July 11, 2002, August 12, 2004, July 14, 2005 and December 8, 2005 shall remain unchanged.

**IN WITNESS WHEREOF**, this Seventh Supplemental Interlocal Contract is hereby executed as of the date first set forth above.

DATE OF DISTRICT ACTION:

August 10, 2006  
ATTEST

REGIONAL FLOOD CONTROL DISTRICT

BY: Lawrence L. Brown III  
LAWRENCE L. BROWN, III, CHAIRMAN

Carolyn Frazier  
CAROLYN FRAZIER  
SECRETARY TO THE BOARD

APPROVED AS TO LEGALITY AND FORM:

Chris Figgins  
CHRISTOPHER FIGGINS  
CHIEF DEPUTY DISTRICT ATTORNEY

\*\*\*\*\*

DATE OF COUNCIL ACTION:

9-6-06  
ATTEST

CITY OF LAS VEGAS

BY: Oscar B. Goodman  
OSCAR B. GOODMAN, MAYOR

Barbara Jo Ronemus  
BARBARA JO RONEMUS, CITY CLERK

APPROVED AS TO FORM

Thomas R. Green 8/21/06  
Thomas R. Green Date  
Deputy City Attorney



DURANGO

LONE MOUNTAIN

EL CAPITAN

GRAND CANYON

GONO  
0181

GONO  
0717

ALEXANDER

GONO  
0183

GOLM  
0000

CRAIG

GOLM

0049

CAMPBELL

GOLM

0101

GILMORE

# LEGEND

Proposed Regional Facility

Future Regional Facility

Existing Regional Facility

Bridge



## EXHIBIT A

### Gowan North Channel - Alexander Drive to Lone Mountain Road and Lone Mountain Outfall