



Las Vegas

Agenda Item No.: 42.

AGENDA SUMMARY PAGE
CITY COUNCIL MEETING OF NOVEMBER 15, 2006

DEPARTMENT: PUBLIC WORKS
DIRECTOR: CHARLIE KAJKOWSKI

Consent **Discussion**

SUBJECT:
Approval of Supplemental No. 4 to Interlocal Contract 319d between the City of Las Vegas and the Regional Transportation Commission of Southern Nevada to decrease funding and extend the completion date for the Ann Road, US-95 to Decatur Boulevard project (\$100,000 reduction) - Ward 6 (Ross)

Fiscal Impact

No Impact **Augmentation Required**
 Budget Funds Available **Dept./Division:**

Amount:
Funding Source:

PURPOSE/BACKGROUND:

This Supplemental No. 4 to Interlocal Contract 319d will decrease total project funding for the Ann Road, US-95 to Decatur Boulevard project to be consistent with the Regional Transportation Commission's Capital Improvement Program. The date extension will allow time to complete close-out of the project. The Regional Transportation Commission approved this contract at their October 12, 2006 Board meeting. Total cost for the project shall not exceed \$13,486,000.

RECOMMENDATION:

Approval

BACKUP DOCUMENTATION:

Supplemental No. 4 to Interlocal Contract 319d

Motion made by GARY REESE to Approve Items 13-26, 30, 31 and 33-48 as recommended

Passed For: 7; Against: 0; Abstain: 0; Did Not Vote: 0; Excused: 0
LAWRENCE WEEKLY, LARRY BROWN, LOIS TARKANIAN, STEVE WOLFSON,
OSCAR B. GOODMAN, GARY REESE, STEVEN D. ROSS; (Against-None); (Abstain-None);
(Did Not Vote-None); (Excused-None)

Minutes:

There was no related discussion.