

EMS ENGINEERING

5160 S. Eastern Ave. #F
Las Vegas, Nevada 89119
(702)739-7211

September 29, 2006

Subject: Justification Letter for Extension of Time for SUP-4511.

Due to a slowing of housing sales the developer has gotten behind schedule on his developments. He still plans to develop this parcel as shown. This is the only undeveloped parcel left in this immediate area so all conditions of the original map are still the same.



E.M. Szymanski, PE

EOT-17431
11-15-06 CC