

BID ABSTRACT
Centennial Hills Park, Phase III
06.15341.03-LED

	APCO CONSTRUCTION	RAFAEL CONSTRUCTION	ROCHE CONTRACTORS	CAPRIATI CONSTRUCTION	ISSAC BUILDING & DESIGN COMPANY
DESCRIPTION	Lump Sum Amount	Lump Sum Amount	Lump Sum Amount	Lump Sum Amount	Lump Sum Amount
BASE BID: All Work indicated in the Drawings and Specifications in accordance with the General Conditions of the Contract except for the work specifically described in the following Alternate(s)	\$ 11,877,666.00	\$ 12,150,000.00	\$ 12,771,000.00	\$ 13,600,000.00	\$ 14,647,886.26
ADDITIVE ALTERNATE BID SECTION					
Additive 1: Two (2) Butterfly and Two (2) Flower Shade Structures	\$ 107,115.00	\$ 104,912.00	\$ 110,900.00	\$ 120,000.00	\$ 120,000.00
Additive 2: Two (2) Butterfly and Two (2) Flower Shade Structures	\$ 107,115.00	\$ 104,912.00	\$ 110,900.00	\$ 120,000.00	\$ 120,000.00
TOTAL:	\$ 12,091,896.00	\$ 12,359,824.00	\$ 12,992,800.00	\$ 13,840,000.00	\$ 14,887,886.26
Architect Estimate: \$19,300,000.00					
Responsive Bidder					
Responsible Bidder					

TO: Jorge Cervantes Please review and approve award to APCO Construction

prior to April 5, 2007 Council award on 4/18/07

Base Bid Only: \$11,877,666.00

Base Bid Plus Additive Alternate 1: \$11,987,781.00

Base Bid Plus Additive Alternates 1 & 2: \$12,097,896.00

Lloyd Davis
Purchasing & Contracts Representative

4/5/07
Date

Department/Division Signature

Date