

**SUPPLEMENTAL NO. 3 TO THE INTERLOCAL CONTRACT FOR THE  
NORTHERN AND WESTERN LAS VEGAS BELTWAY**

**THIS SUPPLEMENTAL INTERLOCAL CONTRACT** made and entered into this 20<sup>th</sup> day of June, 2007, by and between the County of Clark, a political subdivision hereinafter called COUNTY, the Regional Transportation Commission of Southern Nevada, hereinafter referred to as RTC, the city of North Las Vegas, a municipal corporation, and the City of Las Vegas, a municipal corporation.

**WITNESSETH**

**WHEREAS**, the parties hereto previously entered into an Interlocal Contract on March 9, 2000, and supplemental Interlocal Contracts on May 17, 2001, and August 12, 2004, for a project to design, perform construction inspection and construct roadway improvements for the Northern and Western Las Vegas Beltway; and,

**WHEREAS**, the COUNTY is the lead agency for the engineering, appraisals, right-of-way acquisition and construction for the Northern and Western Las Vegas Beltway; and,

**WHEREAS**, the COUNTY desires to increase funds, revise authorization to proceed, and extend the completion date for the Project.

**NOW, THEREFORE**, in consideration of the covenants, conditions, agreements, and promises of the parties hereto, the Regional Transportation Commission authorizes the COUNTY to proceed with the Project as it is mutually agreed and understood, as follows:

**SECTION II - PROJECT COSTS, paragraph 1 shall be changed to read as follows:**

1. The total cost for preliminary engineering, design, contract administration, surveying, inspection, testing, utility relocation and construction shall not exceed \$151,300,000.00. However, the cost for preliminary engineering, design, contract administration, surveying, inspection, and testing shall not exceed 20 percent of the construction cost.

**SECTION III - GENERAL, paragraph 6 shall be changed to read as follows:**

6. The Project must be completed to the satisfaction of the RTC prior to July 1, 2010. The RTC may, at any time thereafter, grant time extensions or terminate this Contract and require all sums advanced to the COUNTY be repaid.

The remainder of the Interlocal Contract approved by the Regional Transportation Commission remains unchanged.

Date of Commission Action:

12/4/07

CLARK COUNTY BOARD OF COMMISSIONERS



RORY REID  
Chairman

Attest:



SHIRLEY B. PARRAGUIRRE  
County Clerk

Date of Commission Action:

5/17/07

REGIONAL TRANSPORTATION COMMISSION




BRUCE L. WOODBURY  
Chairman

Attest:



TONI MICHENER  
Executive Assistant


Approved as to Form:



ZEV KAPLAN  
General Counsel

Date of Council Action:  
June 20, 2007

CITY OF NORTH LAS VEGAS

BY: 

MICHAEL L. MONTANDON  
Mayor

Attest:



~~ELLEN SEVIGNY~~ KAREN L. STORMS, CMC  
City Clerk


Date of Council Action:  
9-19-07

CITY OF LAS VEGAS

BY: 

OSCAR B. GOODMAN  
Mayor

Attest:

  
~~Beverly K. Bridges, CMC~~  
City Clerk

By: Vicky Darling  
Acting Chief Deputy City Clerk

APPROVED AS TO FORM

 8/30/07  
Thomas R. Green Date  
Deputy City Attorney